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1.0 EXECUTIVE SUMMARY

Previous studies indicated that seepage from three surface
impoundments on the west side of Area F of the Naval Weapons
Industrial Reserve Plant in McGregor, Texas, was degrading the
quality of the near-surface groundwater. The decision was made
to close the impoundments and remove the waste to the satisfac-
tion of appropriate govermental agencies.

Waste was removed from the impoundments between January 25
and July 12, 1983, in accordance with a closure plan submitted
to the Texas Department of Water Resources. The bottoms of the
impoundments were subsequently observed by a representative of
the Texas Department of Water Resources and permission was
given to backfill the impoundments. Backfilling was completed
in the fall of 1983 and a certification of closure letter
issued in January 1984.

Excavated waste from the impoundments was removed to Area S
of the facility. Area S is a permitted thermal treatment area
for explosive and reactive waste generated at the site.
Testing of control samples and samples from Area S by the U.S.
Bureau of Mines and other laboratories indicated that the waste
in Area S contained 1less than 15 percent triaminotrinitro-
benzene (TATB) and further, that waste with 1less than 15
percent TATB did not possess the characteristic (reactivity) of
a hazardous waste,

Based on the reactivity test data and information furnished
to the Texas Department of Water Resources by Hercules, Inc.
concerning construction of Area S, the Texas Department of
Water Resources determined that the waste from these impound-
ments was nonhazardous and, hence, disposal has recently been
approved in a newly developed Class II landfill within Area S.



2.0 STUDY OBJECTIVES

Previous studies by Shannon & Wilson, Inc. indicated
contamination of wells downgradient of the west surface
impoundments of Area F.l The total organic halogen content
parameter of the wells indicated a statistically significant
increase.

Based on data generated during the referenced study, the
decision was made by others to affect closure of the impound-
ments. Shannon & Wilson, Inc. was assigned with two objec-
tives, certification of closure and preparation of a delisting
petition. A brief description of the requirements of each are
given below. The individual tasks are discussed in more detail
in Sections 4.0 and 5.0.

2.1 Delisting Petition

Shannon & Wilson, Inc. was to develop the necessary engi-
neering documentation for a petition to request the delisting
of the subject hazardous waste. It was to include all sam-
pling, testing, documentation and reporting as outlined by 40

CFR Part 261 and applicable state regulatory requirements.

2.2 Closure

Shannon & Wilson, Inc. was also tasked with the certifica-
tion of closure of the surface impoundments. This 1included
liaison with the Texas Department of Water Resources (TDWR),
EPA Region VI, and local regulatory officials. The project
involved, at a minimum, the development of a sampling plan,
closure plan, post <closure plan, and technical advice to
Hercules Inc. during excavation. Shannon & Wilson, Inc. was to

consult with Hercules Inc. to verify that the removal and

lvGroundwater Quality Assessment Area F Final Submittal
Naval Weapons Industrial Reserve Plant, McGregor, Texas,"
Shannon & Wilson, 1Inc. report to Southern Division Naval
Facilities Engineering Company, Report J-104, February 1983.



storage procedures satisfied the requirements of state and
federal regulations. Finally, Shannon & Wilson, Inc. was to
develop a summary report for the delisting and closure activi-
ties including photographs, data collection, descriptive
documentation, and recommendations.




3.0 | PROJECT SYNOPSIS

3.1 Assessment Survey

An assessment to determine past hazardous materials
management operations was conducted at the Naval Weapons
Industrial Reserve Plant (NWIRP) near McGregor, Texas 1in
1981.2 Individual areas were studied and significant find-
ings, conclusions, and recommendations were given. The site
and Area F are located as shown on Figures 3.1, 3.2, and 3.3;
an aerial photograph of the impoundments is shown on Figure
3.4. Among other conclusions, it was stated that within Area F
there was a potential for surface water and shallow groundwater
contamination from wastewater discharged into three wastewater
surface impoundments (ponds) on the west side of the area.

The wastewater is from the manufacture of triaminotrinitro-
benzene (TATB) which is considered an explosive. Subsequently,
a groundwater quality assessment study was authorized to
determine the effect of the ponds and to satisfy requirements
of TDWR and the Federal Resource Conservation and Recovery Act
(RCRA) as managed by EPA.

3.2 Groundwater Quality Assessment

A groundwater monitoring well system was planned and there-
after installed in November 1982. Details concerning the
system and its findings are given in a report prepared by

Shannon & Wilson, Inc.1

The purpose of the well system was
to determine if the west impoundments were leaking into the
groundwater as well as to provide background data for two

impoundments on the east side of Area F. The east impoundments

2 "Navy Assessment and Control of Installation Pollu-
tants, Initial Assessment Study of the Naval Weapons Industrial
Reserve Plant, McGregor, Texas, Draft Report”. Envirodyne
Engineers, 1Inc. report to Naval Energy and Environmental
Support Activity, September 1981.



were not used for storage of the hazardous waste, but since
they possibly could have been used in the future, background
data were collected.

Sampling of water within the wells was accomplished on a
quarterly basis for a year to determine groundwater quality and
measure groundwater parameters in accordance with the RCRA
regulations then in effect. Results of analyses were submitted
to appropriate governmental agencies.

Analyses of the first year's data indicate there was a
significant possibility that the groundwater downgradient of
the west impoundments was degraded. Continued operations of
the impoundments would have subjected them to a semi-annual
monitoring. In accordance with RCRA regulations which took
effect January 26, 1983, additional monitoring and testing in
the form of compliance monitoring and possibly corrective
action would have been required as a response to finding a
significant indication of contamination. These would have been
expensive. It was considered more cost effective to close the

ponds and develop a new wastewater treatment process.

3.3 Impoundment Closure and Waste Classification
The facility operator, Hercules Inc., submitted a closure

request to TDWR for the three west impoundments of Area F. The
plan was approved and then developed in greater detail by
Shannon & Wilson, Inc. Closure efforts commenced in January
1983. The closure plan was modified and revisea as necessary
to meet changing field and agency requirements. Waste removal
to Area S, a permitted thermal treatment area for propellant,
was completed in the summer of 1983. Backfilling was completed
in the fall of 1983 and a certification of closure letter
issued in January 1984.

The waste removed from £he impoundments is listed in the
RCRA regulations as a K044 hazardous waste which is source
specific. However, it was the opinion of those involved with

the manufacturing process that the concentration of TATB in the



impoundments did not constitute a hazardous waste. Therefore,
efforts were undertaken to demonstrate that the waste in the
impoundments was nonhazardous.

Concentrations of TATB appeared to exist at the flume
discharge into the basins, but elsewhere the percentage and/or
occurrence of TATB appeared to be minor. A test program was
developed to determine if sediment contaminated with as much as
15 percent TATB was reactive. (Infrared scans of waste exca-
vated from the impoundments indicated TATB contents of less
than 15 percent.) Mixtures of soil containing 1, 8, and 15
percent TATB were sent to laboratories to test the reactivity
of this material in accordance with Title 40 CFR Part 261.23(a).

Test data indicated that a mixture of sediment with 15
percent or less TATB 1is nonreactive. Further, tests of
impoundment waste stored in Area S indicated contamination
levels less than 15 percent. Based on the above information
and other legal considerations, TDWR considers the waste to be
a nonhazardous waste which may be 1landfilled in Area S.
According to TDWR, the design of a proposed Class II landfill
within Area S is compatible with the waste characteristics of
TATB.

Since the east impoundments are not used to store or treat
hazardous waste, but were merely listed and monitored in the
event they would be used in the future, they were deleted from

the facility Part A permit by a modification request.
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Aerial photograph of Area F west impoundments prior to draining.
North is to left of the page.




4,0 CLOSURE EFFORTS

4,1 Chronology
Closure efforts were initiated by Hercules Inc. through a

closure request and amended closure plan dated October 25,
1982, The plan was sent to TDWR with the knowledge and
approval of the Southern Division Naval Facilities Engineering
Command (NAVY). Closure was authorized by Mr. Henry Davis,
Executive Director of TDWR, by correspondence of November 23,
1982. A more detailed closure plan was submitted to TDWR by
Shannon & Wilson, Inc. in a letter dated January 18, 1983.3

This plan as well as the initial closure request and subsequent

approval by TDWR are given in Appendix I.

Removal of waste sediments commenced January 25, 1982, and
continued intermittently through July 12, 1983. Periodic
delays were experienced because of adverse weather conditions
and experimentation with removal methods. The initial closure
plan was superseded by a Reviéed Closure plan issued on
June 21, 1983.4 The revised plan was based on procedures
developed during the early stages of closure and is shown in
Appendix 1I. A proposed alternate to the initial plan dated
March 22, 1983, was not implemented but is shown herein as
Appendix IIIS.

After removal of waste sediments, the impoundments were
determined to be clean and were backfilled. Certification of
closure was issued by Shannon & Wilson, Inc. to TDWR by
correspondence of January 25, 19846 and is reproduced herein
as Appendix IV, Photographs of the impoundments prior to
removal of the waste are shown on Figures 4-1 and 4-2.

3"Closure Plan, NWIRP-McGregor, Texas." Shannon &
Wilson, Inc. correspondence to TDWR, January 18, 1983.

4"Revised Closure Plan, Three Hazardous Waste Surface
Impoundments, NWIRP-McGregor, Texas." Shannon & Wilson, Inc.
correspondence to TDWR, January 21, 1983.

S"proposed Alternate to Closure Plan Procedure, NWIRP-
McGregor, Texas." Shannon & Wilson, Inc. report to TDWR,
March 22, 1983.

- 11 -



4.2 Closure Plan

4.2.1 Plan of January 18, 1983, This closure plan was pre-
pared to amplify the closure plan outline submitted by Hercules

Inc. to TDWR. A seven-phase approach was proposed as follows:
I. Decontamination of flumes and removal and decon-
tamination of impoundment piping;

II. Removal of impoundment wastewater;

III. Removal and disposal of waste TATB;

IV. Sampling the remaining non-TATB sediment waste
(which was below the TATB), testing for reactivi-
ty, and preparation of a delisting petition;

V. Removal of sediment waste to temporary storage
pending a decision on the delisting petition;

IV. Backfilling of the impoundments; and

VII. Disposal of the non-TATB sediment based on the
outcome of the delisting petition.

The phased approach was developed based on visual observa-
tion of impoundment conditions prior to drainage. A complete
assessment was not possible until the impoundments were
drained. It was assumed that the waste TATB in the base of the
impoundment was similar to that exposed on its banks; that is,
a thin layer of sediment contaminated with TATB underlain by
the sand 1liner. It was believed that once the TATB was
removed, the remaining sediment in the form of the sand liner
could be sampled and tested to demonstrate that it was nonreac-
tive and, hence, not a hazardous waste. The sediment was to be
stored temporarily on site pending the outcome of the delisting
petition.

4.2.2 Plan of March 22, 1983, Phases I and II of the

closure plan were completed and Phase III was underway by early

March 1983. Since the impoundments were drained, it was possi-
ble to obtain small quantities of the TATB sediment and the

6"Closure of Area F, West Surface Impoundments, NWIRP-
McGregor, Texas." Shannon & Wilson, 1Inc. report to TDWR,
January 25, 1984,

-12~



underlying sand liner. Observation of samples indicated a
clear delineation between TATB and the sand liner. Further,
flame and impact sensitivity tests on the sand did not indicate
a positive response.

Based on these data, an alternate to the ciosure plan was
developed. The difference between this and the initial plan
was that, under this plan, the sand sediment would remain in
place in the impoundments until reactivity tests could be
completed. If the tests, in conjunction with infrared scans
and leachate tests, demonstrated the sand to be nonreactive, it
was proposed that the sediment be downgraded from a Class I
Hazardous Waste. The sand would then be left in place and
covered during backfilling of the impoundments.

4.2.3 Plan of June 21, 1983. The procedures given in the
closure plans of January and March 1983 were discarded in favor
of the revised closure plan of June 21, 1983. The revised plan

was necessitated by field conditions. Excavation of waste
sediments indicated that sediment was occasionally intermixed
with the underlying sand liner which was previously thought to
be uncontaminated. As a result, the closure plan was changed
to a six-phase program. Phases III and IV of the 1initial
closure plan were incorporated into Phase III of the revised
closure plan; otherwise, the proposed program was about the
same. Field conditions required that the TATB and underlying
sand liner be removed together. All the excavated material was
removed to the Area S thermal treatment area. Greater detail
and definition were given to several phases in the Revised
Closure Plan. The six-phase program included the following:

I. Decontamination of flumes and removal and decon-
tamination of impoundment piping;
II. Removal of impoundment wastewater:
III. Removal and disposal of waste TATB and underlying
sand liner;
IV. Sampling of disposed sand 1liner and sediment
waste, and testing for reactivity;

-13-



V. Backfilling of the impoundments; and
VI. Sampling and testing of burned waste.

A copy of the plan is given in Appendix II.
The removal, testing, and treatment of impoundment sedi-
ments was accomplished in general accordance with the given

plan with the exception noted in Section 4.3

4.3 Impoundment Waste Removal

Excavation and removal of impoundment sediment were accom-
plished in accordance with procedures given in the revised
closure plan. Prior to using a rubber tired front-end loader,
attempts were made to excavate the TATB by hand excavation and
also with a Gradall, but these methods proved ineffective.
Excavation of the impoundments and removal of the waste was
accomplished by Hercules Inc. employees. Day-to-day activities
and project safety were the responsibility of Hercules Inc.

4.3.1 Excavation. Excavation was accomplished with a
rubber tired front-end loader as shown in the photograph on

Figure 4-3. The material from the north and middle impound-

ments was removed in two layers. To the extent possible, the
end loader excavated the top layer of heavily contaminated TATB
and then excavated the sand liner to the top of lime rock.
Because of the extent of contamination in the south impound-
ment, the TATB and sand were removed as one layer.

4.3.2 Disposal. The excavated material was hauled from the
site by dump truck to the Area S thermal treatment area for
processing as discussed in a subsequent section. Spillage and
contamination during the removal process was prevented by
lining the bed of the dump trucks with polyethylene sheeting.
The exteriors of the trucks were washed prior to leaving the
impoundments or Area S burn pit if exterior contamination
occurred.

The excavated materials were end-dumped on the west
side of the Area S thermal treatment area in three areas. The
top layer of sediment and the underlying sand from the

-14-



northernmost impoundments were deposited in their own area,
while the south impoundment waste was deposited in another
area. A total of about 1400 cubic yards of sediment was
deposited in Area S. An aerial photograph of the Area S
disposal area prior to waste disposal is shown on Figure 4-4.
4.3.3 Processing. TATB will burn if subjected to a high

temperature and/or initiating source. As part of the closure
plan, sediments contaminated heavily with TATB such as from the
south impoundment were to be mixed with fuel o0il or other
materials to initiate buring of the TATB in Area S. Area S is
listed as a thermal treatment area for propellant and explo-
sive contaminated waste in the Texas Department of Water
Resources Permit Application for Industrial Solid Waste
Storage/Processing Disposal Facility, Part A - Facility
Background Information submitted to TDWR by Hercules Inc. The
facility has EPA, TSD Facility Number TXD000453399 and TDWR
genérator registration Number 30056. The Texas Air Board was
contacted and permitted open burning of this material.

Several trial burns were conducted but the test data showed
no significant decrease in TATB concentrations after burning.
Additional test burns were unnecessary as it was later deter-
mined ‘that waste containing 1less than 15 perceht TATB 1is
nonreactive, Further, the waste sediment does not meet the
definition of a hazardous waste and hence was classified by
TDWR for final disposal in a newly created Class II landfill
within Area S.

4.4 Backfilling and Final Closure

The bases of the impoundments were observed by representa-
tives of TDWR, Hercules Inc. and Shannon & Wilson, Inc. on
July 12, 1983. At that time, the impoundments were determined
to be clean and permission was given to commence backfilling.
Photographs of the cleaned impoundments are shown on Figures
4-5 and 4-6. A hemo from TDWR dated August 9, 1983, and given
herein as Attachment .5 of Appendix IV states, "Clean-up

-15-



operations appear to have been satisfactory and the impound-
ments free from contaminated material".

Backfilling was acdomplished by Hercules Inc. in accordance
with Phase VI requirements of the final closure plan. Back-
filling was completed during the last week of October 1983.
The backfilled impoundments were again observed by a represen-
tative of TDWR, Hercules Inc., and Shannon & Wilson, Inc. on
November 14, 1983, The impoundments were determined to be
properly closed. A memo to this effect is enclosed as Attach-
ment 6 of Appendix IV. Photographs of the backfilled impound-
ments are shown on Figures 4-7 and 4-8. :

4.5 Certification of Closure

Shannon & Wilson, Inc. issued certification of closure for
the west surface impoundments of Area F on January 25,
1984.% A copy is included herein as Appendix IV. As stated
in the correspondence, the term "certification" is a profes-
sional opinion as defined in the Federal Register, Vol. 47,
No. 143; Monday, July 26, 1982, page 32349, 40 CFR Part
260.10. It was submitted as required by Section 335.216 of the
Texas Administrative Code and as set forth by the Texas Water

Development Board in Industrial Solid Waste Rules.

-16-



View to northeast of south impoundment prior
to complete drainage.

Pumping of contaminated water from impoundment.
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FIG. 4-1



North impoundment looking north prior to removal
of waste and sand liner.

North end of north impoundment looking west.
Note stratification of waste and underlying
sand liner.
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Excavation of waste from north impoundment
prior to excavation of sand liner.
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FIG. 4-3




Aerial view of Area S looking west prior to waste disposal.




Base of north impoundment after waste and sand
liner removal looking to flume entry at south-
east corner.

Base of north impoundment after waste and sand
liner removal looking south.
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FIG. 4-5




Base of middle impoundment after removal of
waste and sand liner. View from southwestern
corner looking east-northeast.

Base of south impoundment after removal of waste
and sand liner. Water in impoundment is rain-
water. View from south bank looking northeast.
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FIG. 4-6



_EZ_

Backfilled south and middle impoundment. View from southwest corner of
south impoundment looking northeast.
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Backfilled south impoundment. View from northeast
corner looking southwest.

T

Backfilled north impoundment. View from southeast
looking northwest.
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5.0 IMPOUNDMENT WASTE RECLASSIFICATION

5.1 Alternatives to Reclassification of Waste

If the excavated waste from the impoundment had not been
reclassified as nonhazardous by TDWR, it would have been
necessary to dispose of the waste as a hazardous material. A
number of options were available, all of which would have been
expensive. Also, available technology was unproven when
applied to an explosive. Still other methods would not have
destroyed the waste and would have had an associated qontinued
liability. The methods among others included:

° open burning;

° incineration; : ,

° removal in barrels to a hazardous waste landfill;

° separatidn by centrifuge or other methods; and

° chemical or biological stabilization.
. Ultimately, with the downgrading of the waste to a non-
hazardous waste, it was considered to be more beneficial to
permanently dispose of the waste in a newly created Class II
landfill in Area S rather than send it to an off site land-
fill. The City of Waco, Texas, has a landfill licensed to
accept Class II waste, however, if the waste were sent to the
Waco landfill, the NAVY and Hercules 1Inc. as owner and

.operator, respectively, could be subject to future liability in

the event problems developed due to operation and/or main-
tenance of the 1landfill or if more restrictive, retroactive
government regulations were promulgated. The NAVY and Hercules
Inc. are in a better position to handle potential problems with
maintenance or governmental regulation by landfilling at the

Area S site.

5.2 Methods for Reclassification

5.2.1 Delisting. The State of Texas generally has authori-
ty for its hazardous waste managment program. However, at the

time this work was accomplished, it did not have authority to

-25-



exclude hazardous wastes as defined in 40 CFR Part 261 Subpart
D. Rather, EPA Region VI has jurisdiction in these matters.
The waste in the impoundments has a K044 classification (waste-
water treatment sludges from the manufacture and processing of
explosives) and is listed because of its potential reactivity.
Procedures and requirements for delisting are given in
40 CFR Parts 260.20 and 260.22. These regqulations cross refer-
ence several other regulations, one of the more important of

which states, ...the petitioner must show that demonstration
samples of the waste do not exhibit the relevant characteris-
tics defined in 261.21, 261.22, 261.23 or 261.24 using any
applicable test methods prescribed therein." Since the waste
is listed as a reactive material, the waste only needs to be
tested for the characteristics defined in 261.23.

The aboveé information was determined through conversa-
tions with Messrs. Sproat and Morse of EPA in Washington, DC,
Mr. Wil Focht of EPA Region VI in Dallas, Texas, and Mr. Dick
Martin of TDWR; a review of applicable state and federal regu-
lations; and a review of delisting petitions submitted to EPA.

5.2.2 Downgrading. Texas Department of Water Resources

determined that the waste in Area S was not hazardous because
it no longer displayed the characteristics of hazardous waste
as a mixture with nonhazardous waste. A letter dated February
16, 1984, from Mr. Gary Schroeder of TDWR given herein as
Attachment V authorizes final disposal of the waste in a Class
IT landfill. TDWR made this assessment in accordance with
40/CFR Part 261.3(a) (2) (iii).

5.3 Reactivity Testing

The TATB waste was demonstrated to be nonreactive on the
basis of flame ignition and impact sensitivity tests performed
by Hercules Inc., but a more sophisticated program was required
to establish that the waste was nonreactive. To this end, a
program was developed to determine the point at which a mixture

of TATB and soil became reactive. Field tests performed by
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Hercules Inc. indicated that TATB levels in the waste were less
than 15 percent. Additional data relative to the reactivity
testing program is given in a report submitted to TDWR’ and
reproduced herein as Appendix VI.

5.3.1 Test Program. Few test protocols are available for
determination of reactivity, particularly the explosivity of a

material. Therefore, the EPA and US Bureau of Mines were con-
tacted and acceptable test methods were developed. The latter
agency was included since it is under contract to EPA to devel-
op the explosivity guidelines pertaining to a reactive waste.

US Bureau of Mines was retained to test for character-
istics defined by 40 CFR 261.23(a) (6) and (7) which deal with
explosivity. Other tests were performed by General Engineering
Laboratories of Charleston, South Carolina. Samples of soil
containing 1, 8, and 15 percent were tested.

5.3.2 Test Data. Tests performed by both the US Bureau of
Mines and General Engineering Laboratories did not indicate a
reactive material. Test results are given on Attachments 4 and
5 of Appendix VI.

5.3.3 Conclusions of Tests. Based on data generated during

the reactivity tests, it is our conclusion that mixtures of
soil containing less than 15 percent TATB are nonreactive. The
tests performed by General Engineering Laboratories and the US
Bureau of Mines did not indicate any positive response.
Further, for the characteristics tested by the US Bureau of
Mines, they state: "It is concluded that the soil contaminated
with up to 15 percent TATB does not exhibit the properties
described in 40 CFR 261.23(a) (6) and (7) as contributing to the
characteristic of reactivity, according to the test and cri-
teria which we recommended to EPA for that purpose." Further,
since the mixture of TATB and soil is not a forbidden explosive
as defined in 49 CFR 173.51 or a Class A explosive as defined

7"Reactivity Testing, TATB and Soil Mixture, NWIRP-
McGregor, Texas." Shannon & Wilson, Inc. report to TDWR, dated
April 2, 1984.
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in 49 CFR 173.53 or a Class B explosive as defined in 49 CFR
173.88, it is our opinion that soil contaminated with 15 per-

cent or less TATB is nonreactive.

5.4 Impoundment Waste Status

The 1400 cubic yards of waste are to be permanently land-
filled in Area S. Texas Department of Water Resources has
determined that the proposed landfill has parameters consistent
with the characteristics of the waste. The most recent Indus-
trial Solid Waste Registration (June 1984) for the facility
from TDWR indicates that Area S is approved as a Class 1II
landfill and that the waste from the impoundments meets the

criteria of a Class II waste.
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6.0 CONCLUSIONS AND RECOMMENDATIONS

Submitted herein are our conclusions and recommendations
regarding the closure of the west impoundments of Area F and
~reclassification of the excavated waste.

° Waste from the three impoundments was removed to
the top of lime rock. Based on visual observation,
the base of the impoundments appeared clean.

° fThe surface impoundments were backfilled and the
ground contoured so as to channel water away from
the impoundments.

° Certification of closure was issued by Shannon &
Wilson, Inc. by correspondence of January 25, 1984.

° Approximately 1400 cubic yards of waste was removed
to Area S.

° Samples of waste from Area S contained 15 percent
or less TATB.

° Tests designed to determine characteristics of
reactivity were performed on samples of soil mixed
with 1, 8, and 15 percent TATB. The test data
indicated the mixes were nonreactive.

° Texas Department of Water Resources has determined
that the 1landfill of Area S has ©parameters
consistent with the waste and that disposal of the
waste in Area S 1is satisfactory. The waste and
landfill have been given a Class II status.

° Other methods of waste disposal are costly, have

potential future 1liabilities, or would rely on
unproven technology.
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CONSULTANTS -
William L. Shannon, P.E.
Staniey D. Wilson, PE. _

SHANNON & WILSON, INC.

Geotechnical Consultants
Engineering And Applied Geosciences

5 Canty Lane, Suite 3 . Fairview Heights, lllinois 62208 . Telephone (618) 274-9339

January 18, 1983 J-104-02

Texas Department of Water Resources
P.O. Box 13087

Capitol Station

Austin, Texas 78711

Attention: Ms. Ann McGinley

RE: Closure Plan
NWIRP-McGregor Texas

Dear Ms. McGinley:

Submitted herewith is a closure plan for three surface im-
poundments located west of Area F at the Naval Weapons Indus-
trial Reserve Plant (NWIRP) near McGregor, Texas. This plan is
in general agreement with the closure plan submitted by
Hercules Inc. to Texas Department of Water Resources (TDWR) on
October 25, 1982, but is developed herein in more detail. The
initial closure request 1is given in Appendix A. Closure was
authorized by Mr. Henry Davis, Executive Director of TDWR by
correspondence of November 23, 1982, also included in Appendix

A.

Introduction

Since the impoundments received waste water from process
and washdown operations from the manufacture of triamino
trinitro benzene (TATB), a Class A explosive, the waste sludge
is considered a hazardous waste from a specific source under
40CFR Part 261.32,. The waste has a K044 designation which is

source specific because of potential reactivity.

M. Mike Alizadeh, P.E. Ronald M. Eckelkamp J. Ronald Salley, P.E.
Senior Vice President Manager Vice President

Seattle * Portland * Spokane ¢ Fairbanks * Anchorage
St. Louis ¢ Fairview Heights
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The closure 1is being ‘implemented in seven phases. The

seven phases include:

I. Decontamination of flumes and removal and decontamina-
tion of impoundment piping;

II. Removal of impoundment waste water;
III. Removal and disposal of waste TATB;

IV. Sampling the remaining sediment waste, testing for
reactivity, and preparation of a delisting petition;

V. Removal of sediment waste to temporary storage pending
a decision on the delisting petition;

VI. Backfilling of the impoundments; and

VII. Disposal of the sediment based on the outcome of the
delisting petition.

Phase I - Piping and Flume Decontamination

All flumes have been washed with water to remove hazardous

wastes which may have settled in the flumes.
The piping which interconnects the impoundments will be
removed during Phase V operations. The piping will be decon-

taminated by washing and stored for future use.

Phase II1 - Waste Water Removal
Waste water within the ponds was analyzed for pH, COD,

NH3—N, Iand oil and grease content to determine if it met
requirements of NPDES permit #TX0034321. Since the testing
indicated the water met permit requirements, it was removed to
the extent possible by pumping and discharged to the adjacent
drainage swale. The drainage was accomplished at a rate which
did not exceed the permit specifications of 40,000 gallons per
day or an average of 20,000 gallons per day. Waste water con-
taining suspended solids was not discharged from the ponds.
Pumping removed most of the water except that which ponded
in low areas or contained suspended solids: This remaining

water plus water which accumulates in the impoundments because
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of rain will be removed during Phase III. At that time water
from the north and south impoundments will be pumped to the

middle impoundment since the middle impoundment will be treated
last during Phase III work. The water in the middle impound-
ment will be discharged to the adjacent drainage swale if it
meets NPDES permit standards. Suspended solids, if any, will
be removed by filtration. As an alternative, water may be

pumped to a filtration system from each pond individually.

Phase III -~ TATB Waste Removal

The TATB waste will be removed and disposal accomplished by
the facility contractor, Hercules Inc. Day—-to-day activities
and project safety will be the responsibility of Hercules Inc.
Investigations by Hercules Inc. and Shannon and Wilson, Inc.

indicate approximately 120 yd3 and 50 yd3

~in the south and
north impoundments, respectively. The middle impoundment
appears to contain only trace amounts of TATB. A schematic
diagram of the ponds and thicknesses of TATB are given on Plate

1.

Excavation - Excavation will be accomplished with a Gradall

or equivalent type unit. The excavated material will be hauled
from the site by dump truck to the Area S burn pit where it
will be burned as discussed in a subsequent section. A site
plan showing Area F and Area S is given on Plate 2. The loca-
tion of the impoundments is shown on Plate 3.

Excavation will be accomplished to the extent possible from
the banks of the impoundments. Impoundment berms may be
lowered in order to accommodate construction equipment and/or
improve the reach distance of the Gradall. The berms will not
be lowered to closer than within six inches of the former water
line. Surface runoff into the ponds will be prevented.

Similarly, to facilitate removal, a small roadway may be

extended into the impoundment. Prior to road construction,
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however, TATB and bottom sediment would be removed. The TATB
would be disposed in Area S and the bottom sediment stockpiled
in the pond or temporarily stored in Area H as discussed in
Phase V. Disturbances to sediment during TATB removal will be
minimal.

Spillage and contamination during the removal process will
be prevented by the following measures. The bed of the dump
trucks and the ground within the swing path of the Gradall will
be protected by polyethylene sheeting. The exterior of the
trucks will be washed prior to leaving the impoundments or Area
burn pit if exterior contamination occurs.

The depth of TATB removal will be controlled by sludge
color; TATB is‘ characteristically yellow. After the yellow
sludge is removed from an area, random samples will be obtained
and ignition and impact sensitivity testing accomplished.
Previous testing of TATB sludge had a positive response to
ignition testing and generally a positive response to impact
sensitivity testing at less than 119 inch-pounds. Sludge will
be removed until flame and impact sensitivity test samples do
not respond positively, but in no instance before all yellow
sludge is removed.

Sludge removal is expected to commence by January 25, 1983

and will proceed as expeditiously as weather permits.

Disposal - The TATB sludge will be end dumped on the west
side of the Area S burn pit. Deposit height will be limited to
that which 1is incidental to the angle of repose of the
material. The sludge will be burned periodically. The time
interval and quantity will be determined by a trial process.
The sludge may be burned in a pile or may be spread and allowed
to air-dry. The actual process will depend on results of trial
burns. If necessary, the sludge may be mixed with a petroleum
product, such as Number 2 fuel o0il, to initiate and/or sustain
burning. The Texas Air Board has been contacted and are per-

mitting open buring of this material.
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Area S 1is listed as an open-burn area for propellant and
organic processing material in the Texas Department of Water
Resources Permit Application for Industrial Solid |Waste
Storage/Processing Disposal Facility, Part A - Facility Back-
ground Information submitted to TDWR by Hercules Inc. The
facility has EPA, TSD Facility Number TXD000453399 and TDWR

generator registration Number 30056.

Post~Removal Cleanup - At the conclusion of TATB sludge

removal, the Gradall bucket and dump truck will be washed with
water within the Area S burn pit. The bucket and dump truck
bed will be flame tested prior to removal from NWIRP.

Phase IV - Delisting Petition
After removal of the TATB, the remaining sediment in the

ponds is presumably that which was deposited prior to start of
TATB pilot production in 1979. Sediment was deposited by roof
runoff and washdown water. The washdown water occasionally
contained ammonium perchlorate and ammonium nitrate. The sedi-
ment 1is believed to be nonreactive. Therefore, a delisting
petition will be prepared for submittal to U.S.E.P.A. Since
testing, petition preparation, and petition review could take
six months or more, the sediment will be removed and placed 1in
temporary storage as discussed in Phase V pending a petition
ruling.

A sampling and analysis plan giving sampling techniques,
sampling frequency, and testing methods is being developed and
will be forwarded to TDWR for comments prior to initiating
sampling. Sampling will be performed in general accordance

1 As a minimum, four samples

with published EPA guidelines.
from the impoundments will be tested. Testing will be accom-
plished in accordance with the requirements of 40CFR Part
260.20, 260.22, and 261.23. Explosivity testing will be per-

formed by the U.S. Bureau of Mines; other tests will be per-
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formed by a private laboratory. The U.S. Bureau of Mines is
under contract with U.S.E.P.A. to perform their explosivity

testing.
The Region III office of TDWR will be notified as to when

sampling will occur so that a department representative can be

present, if desired.

Phase V - Sediment Removal and Temporary Storage

The sediment will be removed and disposal accomplished by
the facility contractor, Hercules Inc. An investigation by
Hercules Inc. and Shannon & Wilson, Inc. 1indicated approxi-
mately 200 yd3 of sediment. Sediment thickness 1is generally

about one to seven inches thick.

Excavation - Although the sediment is believed to be inert,

it is the product of a waste water from an explosive manufac-
turing process and, therefore, will be handled as a hazardous
waste during the removal process. Removal will be accomplished
in the same manner as excavation for Phase III except that the
sediment will be removed to temporary storage in Area H. Area
H is located as shown on Plate 2.

As-built construction plans for the impoundments indicate
that sand was placed in the bottom of the impoundments as shown
on Plate 4. Testing by Shannon & Wilson, Inc. and Hercules
Inc. confirmed the existence of sand below the sediment. The
sediment will be removed until clean sand is encountered or at

the option of Shannon & Wilson, Inc. deeper, if sampling and

testing indicate contaminated soil.

l"Test Methods for Evaluating Solid Waste, Physical/Chemical
Methods", Published by the U.S. Environmental Protection
Agency; Publication SW-846; 2nd Edition, 1982.
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Samples of the bottom material will be obtained and tested
by Hercules Inc. A negative reaction to ignition and impact
sensitivity testing will be used as the criteria to conclude

that a sufficient amount of material has been removed and back-

filling may proceed as given in Phase VI.

Disposal - The sediment will be temporarily deposited with-
in one of the 118 storage bunkers in Area H. These bunkers are
constructed as explosive magazines, but use was discontinued
when bomb protection ceased after WW II. Fifty six of these
bunkers were rehabilitated and are presently in use by Hercules
Inc.; the remainder have been abandoned in place. A schematic
of a typical bunker is given on Plate 5. Prior to placement of
sediment, the bunker will be lined with 6-mil polyethylene. A
berm will be constructed on the open end of the bunker. Roofs
of the bunkers have deteriorated and fallen. Therefore, a
cover will be placed over the waste to protect it from runoff.
Sediment will be end dumped into the bunker prior to construc-

tion of the cover.

Post-Removal Cleanup - At the conclusion of sediment

removal, the Gradall bucket and dump truck will be cleaned

similar to the procedures given in Phase III.

Phase VI - Backfilling
After it 1is determined that the sediment has been removed,

backfilling will commence. On-site adjacent soils which are of
the Denton Clay and San Saba Clay Soil Series will be used for
backfill. These soils typically have a clay content ranging
between 35 and 60 percent and contain limestone gravel and cob-
bles. The backfill will be graded so as to slope downward to
the northwest. The impoundment berms will be breached to allow
rapid drainage. Runoff other than that which falls within the
limits of the impoundment will be diverted. The backfill will
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be placed in thin lifts (6 to 8 inches) and the soil compacted
with at least four passes of the earth moving equipment. The

groundwater monitoring wells will be filled with grout.

Phase VII - Permanent Sediment Disposal
The sediment will be disposed of permanently based on

results of the delisting efforts; disposal will be determined

at that time.
* % * * *

We appreciate the cooperation you have provided on behalf
of Texas Department of Water Resources. Please contact me 1if

you have any questions or comments.

Very truly yours,

SHANNON & WILSON, INC,.

D MM A s

Ronald M. Eckelkamp, P.E.
Principal Engineer

RME: jw

cc: Mr. Don Wyrick
Mr. Ken Chacey
Ms. Kathleen Anglin

Attachments:

Plate 1 West Impoundments

Plate 2 NWIRP-McGregor Site Location Plan

Plate 3 Area F Engineering Laboratories and Pilot Produc-

tion

Plate 4 Area F Typical Section Through Settling Ponds

Plate 5 Storage Bunker Plan and Section

Appendix A - Hercules Inc. Closure Request and TDWR Closure
Authorization
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¢ HERCULES

Hercules Incorporated

P. O. Box 548
McGregor, TX 76657
(817) 840-2611

October 25, 1982 In reply refer to 82HT1240

Texas Department of Water Resources
Fost Office Box 13087

Capitol Station

Austin, Texas 78711

Attention: Ms. Ann McGinley

- Closure request for hazardous waste surface impoundment

Subject:
NWIRP-McGregor, Texas

Dear Ms. McGinley:

This document serves as formal written notice of a change in operating
procedure for the hazardous weste surface impoundments at the Naval

Weapons Industrial Reserve Plant, McGregor, Texas.

A temporary lull in our orocess will cause the flcw cf hazardous
vaste water from Area F to cease between Decemver 1982 and May 1985,
We would like to use this shut-down pericd tc upgrade our waste
treatment facilities opredicated on the newly proposed EFA regulations

for surface impoundments dated July 26, 1982.

A final decision has not bezen reached on tha replacement facility for

our settling ponds, but realizing that we must be operational in late
With this in mind, we are hereby

-
i

April, time is a very important factor.
requesting permissicn to close our current facilities, west of Area
begirning 90 days from this datc of Octcber 25, 1982. Tne attached plans
outline the steps that will be taken to close the pords and if approved,

the closure should be completed in early February.

Within the next 45 days, we intend to subomit a trz2quest for permit mcdi-
fication to cover the replacement facility. Your most expedient review
1s requested so that we might begin construccion in Fedbruary and opera-

tion in early May.

Hercules Acvrospace Division



82HT1240 -2~ October 25, 1982

We believe it is within our best interest to control hazardous wastes
effectively and we solicit your aid in improving our treatment facilities.
Any questions or comments should be directed to the attention of Kathleen

Anglin at 840-2811, Ext 1281,

Very truly ydurs,

W. H. Fuller
Vice President and
General Manager

WHF:vjm

cc: Ken Chacey
Naval Facilities Engineering Coumand
2114 Melbourne Strect
Charleston, SC 29411

Doug Keilman
Hercules, Wilmington

Alan Messenger
" Texas Department of Water Resources
Post Office Box 13087
Capitol Station
Austin, Texas 78711

Don Wyrick’

Texas Department of Water Resources
3221 Franklin

Waco, Texas 76710




A.

AMENDED CLOSURE PLANS FOR SURFACE IMPOUNDMENTS

Purpose

This plan establishes the steps that will be used to close the
hazardous waste surface impoundments located west of Area F at
the Naval Weapons Industrial Reserve Plant, McGregor, Texas.
Each fmpoundment will be closed in accordance with Title 40,
Code of Federal Regulations, Subpart G. 265.111, dated May 19,

1980.
References
. 1. Title 40, Code of Federal Regulations, May 19, 1980.
Part G. 265.111, '"Closure Performance Standard".
Part G. 265.112, '"Closure Plan, Amendmeat of Plan'.
Part K. 265.228, "Closure and post-closure - Surface Impoundments".
2. Texas Water Development Board, Industrial Solid Waste, Chapter
156.22.13.001-.010, "Closure and Post Closure".
Procedure

The plans for closing the 3 surface impoundments west of Building
F-620 are as follows:

1.

All flumes leading to these surface impoundments will be thoroughly
washed with water to render them free of hazardous wastes.

The liquids contained in the ponds will be analyzed as required

by NPDES permit #TX008307 for pH, COD, NH3-N, and oil and grease
content. If the liquids meet all permit requirements, they will
be removed by pumping or draining the ponds. Should any suspended
solids be contained within the liquid, these will be removed by
fileration. This drainage will occur at a rate not to exceed

the permit specifications of 40,000 gallons per day or a daily
average of 20,000 gallons. Any liquid not meeting NPDES standards
vill be treated to meet the permit requirements and then remove by

pumping or draining the ponds as noted above.

The waste material remaining in the ponds will be sampled and
analyzed for igaitability, corrosivity, reactivity, and extraction
procedure toxicity per 40 CFR 261, Subpart C. If the material
exhibits any of these characteristics of a hazardous waste, all
contaminated material will be removed and disposed of at an E.P.A.

approved facility.

The interconnecting pond plumbing will be removed, washed, and

stored for possible future use.



Closure Schedule

The dates listed herein are target times for completion of the
surface impoundment closures. These dates are subject to mutually
agreeable changes and may be amended by facility petition and wricten
confirmation from the Texas Department of Water Resources.

I. This amended closure is being submitted as October 25, 1982
and complies with all closure requirements as outlined in Title
40 CFR, dated May 19, 1980. This closure is also in compliance
with the rules of the Texas Water Development Board pertaining

to industrial solid waste management.

2. It is expected that TDWR will modify, approve, or disapprove
this plan within 90 days of receipt as specifiecd ir Subpart
G.265.112(c) of Tictle 40 CFR. This scheduled date will be

January 23, 1983.

3. 1t is expected that no hazardous wastes will be received into
these ponds after December 1, I982.

4. All hazardous wastes now at the affected locations will be
treated and removed within 90 days of final hazardous waste
receipt. This should occur no later than March 1, 1983.

5. Closure activities will be cowmpleted within 6 months of final
hazardous waste receipt. The expected final closure date will

be no later than June 1, 1983.

Estimate of Maximum Waste Inventory (The following is for infor-
mation purposes only.)

It {s estimated that a maximum of approximately 500,000 galloas of
vaste water have been treated or stored in Area F sectling ponds at
any given time. The quantities of waste in the ponds will be signifi-

cantly less when closure proceedings begin.
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November 23, 1982

Mr. W. H. Fuller

Hercules Incorporated
Hercules Aerospace Division
P. 0. Box 548

McGregor, Texas 76657

Dear Mr. Fuller:

Re: Solid Waste Registration No. 30056
Hercules Reference No. 82HT1240

This letter is in response to your letter of October 25, 1982 and a meeting
held November 10, 1982 between representatives of Hercules, Inc. and Texas
Department of Water Resources (TOWR). The Department staff has reviewed the
closure plan submitted for three surface impoundments west of Building F-620
and feels that this proposal satisfies the requirements of Subchapters A, J
and N of the Industrial Solid Waste Rules pertaining to waste facility
closure. This letter authorizes Hercules, Inc. to initiate closure activi-

ties for the surface impoundments.

At the project's completion, TDWR requests that Hercules, Inc. obtain certi-
fication from a professional engineer that the impoundment closure has been
performed according to the specifications of your closure plan. in addition,
we also request that you provide this agency with copies of the pond bottom
analysis in order to demonstrate that the hazardcus wastes have been removed.

We ask that you contact our TDWR District 3 Office in Waco at 817/753-3688
at least one week prior to the excavation of the impoundment bottoms so that
they will have an opportunity to observe your work. Should you have any
questions about this matter, contact Ms. Ann McGinley of our Solid Waste

Compliance Unit at 512/475-5516.

Sincerely yours,

L it

Harvey Davis ,
Executive Dlrector

ccs: Mr. Greg Tipple, Permits Division
Texas Oepartment of Water Resources District 3 Office

PO Box 1I087 Capited Sticion @ A, Tevas 78711 o Area Cade S12/475.3147
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REVISED CLOSURE PLAN THREE
HAZARDOUS WASTE SURFACE IMPOUNDMENTS
NWIRP-McGREGOR, TEXAS
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SHANNON & WILSON, INC.
Geotechnical Consultants
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June 21, 1983 J-104-02

Texas Department of Water Resources

P.0O. Box 13087
Capitol Station
Austin, Texas 78711

Attention: Ms. Ann McGinley

RE: Revised Closure Plan
Three Hazardous Waste Surface. Impoundments
NWIRP-McGregor Texas

Dear Ms. McGinley:

Submltted herewith is a revised closure plan for three sur-
face impoundments located west of Area F at the Naval Weapons
Industrial Reserve Plant (NWIRP) near McGregor, Texas. This
plan supersedes our closure plan of January 18, 1983 and our
proposed alternate of March 22, 1983 and is necessary because
of field conditions encountered. However, the plan 1is in
general agreement with the closure plan submitted by Hercules
Inc. to Texas Department of Water Resources (TDWR) on October
25, 1982. The initial closure request is given in Appendix A.
Closure was authorized by Mr. Henry Davis, Executive Director
of TDWR by correspondence of November 23, 1982, also included
in Appendix A.

As proposed by our previous submittals, a phased approach
is being used for impoundment closure. However, in this case,
a six phase rather than a seven phase program is planned. Site

conditions are forcing removal of all material from an impound-

J. Ronald Salley, P.E.

M. Mike Alizadeh, P.E.
Vice President

Senior Vice President and

Central Regional Director
Christopher B. Groves, P.E.

Associate

Seattie « Portiand ¢ Spokane < Fairbanks * Anchorage e St Louis
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ment at one time rather then selective excavation. As a
result, all the impoundment waste and underlying sand liner is
being transported to Area S pending final disposition. This
eliminated Phase V of the previous program.

Introduction
Since the impoundments received waste water from process

and washdown operations from the manufacture of triamino
trinitro benzene (TATB), a Class A explosive, the waste sludge
is considered a hazardous waste from a specific source under
40CFR Part 261.32. The waste has a KO44 designation which is
source specific because of potential reactivity.

Since only minor amounts of TATB were visually evident in
the north and middle impoundments, it was thought that the TATB
contamination could be removed by a combination of selective
mechanical and hand excavation. This process was started in
January 1983, However, after accomplishing some of the hand
excavation in the north impoundment, it was evident that
presence of TATB in the top stratum of sediment is more common
than previously believed. Also, some contamination of the
underlying sand 1liner was observed. Therefore, our closure
plan is being amended to reflect these conditions. A six phase
program has been developed. The phases are:

I. Decontamination of flumes and removal and decontamina-
tion of impoundment piping;

II. Removal of impoundment waste water;

III. Removal and disposal of waste TATB and underlying sand
liner;

IV. Sampling of disposed sand liner and sediment waste,
and testing for reactivity;

V. Backfilling of the impoundments; and,

VI. Sampling and testing of burned waste.
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Phase I - Piping and Flume Decontamination
All flumes have been washed with water to remove hazardous

wastes which may have settled in the flumes.
The piping which interconnects the impoundments will be

removed during Phase IV operations. The piping will be decon-
taminated by washing and stored for future use.

Phase II - Wastewater Removal

Wastewater within the ponds was analyzed for pH, COD,
NH3-N, and o0il and grease content to determine if it met .
requirements of NPDES permit #TX0034321. Since the testing
indicated the water met permit requirements, it was removed to
the extent possible by pumping and discharged to the adjacent
drainage swale. The drainage was accomplished at a rate which
did not exceed the permit specifications of 40,000 gallons per
day or an average of 20,000 gallons per day. Wastewater con-
taining suspended solids was not discharged from the
impoundments.

Pumping removed most of the water except that which ponded
in low areas or contained suspended solids. This remaining
water plus water which accumulates in the impoundments because
of rain will be removed during Phase III. At that time water
from the north and south impoundments will be pumped to the
middle impoundment. The middle impoundment will be treated
last during Phase III work. The water in the middle impound-
ment will be discharged to the adjacent drainage swale if it
meets NPDES permit standards. Suspended solids, if any, will
be removed by filtration. As an alternative, water may be
pumped to a filtration system from each impoundment
individually. A schematic diagram of the impoundments is given

on Plate 1.

Phase III - Excavation and Disposal of Impoundment Materials

The excavation and disposal of impoundment materials is

being accomplished by the facility contractor, Hercules Inc.
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Day-to-day activities and project safety are the responsibility

of Hercules Inc.

Excavation - Excavation is being accomplished with a rubber
tired front end loader. The excavated material is being hauled
from the site by dump truck to the Area S burn pit where it
will be burned or otherwise processed as discussed in a sub-

sequent section. A site plan showing Area F and Area S is
given on Plate 2. The location of the impoundments is shown on
Plate 3.

The material from the north and middle impoundments is
being removed in two layers. First, the end loader excavates
the top layer of sediment by skimming the top of the underlying
sand liner in an area about 20 feet long and the width of the
impoundment. The material is dumped into trucks and trans-
ported to Area S. Secondly, the sand liner is excavated from
the working area to the top of clay or rock, whichever is
encountered. The sand is also hauled to Area S. This process
is repeated as necessary until an impoundment is excavated.

Because of the extent of contamination in the south
impoundment, the TATB and sand will probably be removed as one
layer.

Spillage and contamination during the removal process is
controlled by 1lining the bed of the dump trucks with
polyethylene sheeting. The exteriors of the trucks are washed
prior to leaving the impoundments or Area S burn pit if

exterior contamination occurs.

Disposal - The excavated materials are end-dumped on the
west side of the Area S burn pit in three areas. The top layer
of sediment and ~the wunderlying sand from the northernmost
impoundments are each deposited in a seperate area, and the
remaining area will <contain the south impoundment waste.
Deposit height is 1limited by the angle of repose of the
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material. The south impoundment materials and other which
prove to be hazardous will be periodically burned. The time
interval and quantity will be determined by a trial process.
It may be burned in a pile or may be spread and allowed to
air-dry. The . actual process will depend on results of trial
burns. If necessary, the sludge may be mixed with a petroleum
product, such as Number 2 fuel o0il or waste TATB product, to
initiate and/or sustain bﬁrning. The Texas Air Board has been
contacted and is permitting open burning of this material.

Area S is listed as an open-burn area for propellant and
organic processing material in the Texas Department of Water
Resources Permit Application for Industrial Solid Waste
Storage/Processing Disposal Facility, Part A - Facility Back-
ground Information submitted to TDWR by Hercules Inc. The
facility has EPA, TSD Facility Number TXD000453399 and TDWR

generator registration Number 30056.

Post-Removal Cleanup - At the conclusion of TATB sludge
removal, the end loader and dump truck units will be washed
with water within the Area S burn pit. The end loader bucket
and dump truck beds will be flame tested prior to removal from

NWIRP.

Phase IV - Testing for Reactivity
The presence of one percent or more TATB can be determined

by infrared scan. However, it has not been determined whether
this concentration of TATB is reactive. Therefore, a testing
program will be undertaken in conjunction with the U.S. Bureau
of Mines and a private laboratory, to determine the reactivity
of different concentrations of TATB mixed with soil. One,
seven, and fifteen percent concentrations will be tested.
Other concentrations may be tested depending on data from the
initial three tests. The Bureau of Mines has a contract with

USEPA to perform that agency's explosivity testing and has
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developed specific test procedures approved by USEPA. Non-
explosive test requirements will be performed by a private
laboratory. Infrared scans will also be performed by the
facility contractor so as to have a base record for the indi-
cated concentration. ,

In conjunction with the above program, samples will be
taken of the disposed materials in Area S from the north and.
middle impoundments. Infrared scans will be made on the
samples and if the sample contains less TATB than that indi-
cated to be the threshold of reactivity (based on Bureau of .
Mines tests) and if the sample has a negative reaction to an
impact sensitivity test, the sample will be considered
nonreactive.

Also, leachate tests will be performed in accordance with
Texas Deparﬁment of Water Resource guidelinesz. The filtered
material will be tested for total organic carbon, ammonia,
chromium, lead, cadmium arsenic, mercury, seliniumn, and
silver. Background samples of the soil adjacent to the
impoundments will also be tested to establish background levels.

A sémpling and analysis plan giving sampling techniques and
other pertinent data, including testing methods, is attached as
Appendix B. Sampling will be performed in general accordance
with published EPA guidelines.l The number of samples will
be determined in the field in conjunction with a TDWR
representative. :

The Region III office of TDWR will be notified in advance
of sampling so that a department representative can be present,

if desired.

lvrest Methods for Evaluating Solid Waste, Physical/Chemical
Methods", Published by the U.S. Environmental Protection
Agency; Publication SwW-846; 2nd Edition, 1982.

2npexas Department of Water Resources Industrial Solid Waste
Management Technical Guide No. 1", Texas Department of Water

Resources, Issue 5376, Revised 5/11/83.
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The materials will be reclassified by TSWR based on test
data.

Phase VI - Backfilling

After the material has been removed, the clay and/or rock
base of the excavation will be examined in conjunction with a
representative from TDWR Region III office. Additional testing
may be performed if necessary. After it is determined that the
site is clean, backfilling will commence. On-site adjacent
soils which are of the Denton Clay and San Saba Clay Soil .
Series will be used for backfill. These soils typically have a
clay content ranging between 35 and 60 percent and contain
limestone gravel and cobbles. The backfill will be graded so
as to slope downward to the northwest. The impoundment berms
will be breached to allow rapid drainage. Runoff other than
that which falls within the limits of the impoundment will be
diverted. The backfill will be placed in thin lifts (6 to 8
inches) and the soil compacted with at least four passes of the

earth moving equipment. The groundwater monitoring wells will
be filled with grout.

Phase VII - Burned Waste

Treated waste will be tested after burning by infrared
scans and leachate tests to determine the classification of the
waste. TDWR representatives will be notified concerning
sampling methods and results of tests at a latter date.

We appreciate the cooperation you have provided on behalf
of Texas Department of Water Resources. Please contact me if

you have any questions or comments.
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Very truly yours,

SHANNON & WILSON, INC.

}L;?n~LJQ/é&7{£:262222;—2?

Ronald M. Eckelkamp, P.E.
Principal Engineer

RME: jw

cc: Mr. Don Wyrick
Mr. Ken Chacey
Ms. Kathleen Anglin

Attachments:

Plate 1 West Impoundments

Plate 2 NWIRP-McGregor Site Location Plan

Plate 3 Area F Engineering Laboratories and Pilot

Production '

Plate 4 Area F Typical Section Through Settling Ponds

appendix A - Hercules Inc. Closure Request and TDWR Closure
Authorization

Appendix B Sampling and Analyses Plan, Three Hazardous
Waste Impoundments, NWIRP-McGregor, Texas
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Hercules, Inc. Closure Request
and

TDWR Closure Authorization
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Hercules Incorporated

Horcules Acrospace Division

3 HERCULES
P. Q. Box 548

McGregor, TX 76€S7
(817) 840-201 '

October 25, 1982 In reply trefer to 82HT1240

Texas Department of Water Resources
Fost Office Box 13087

Capitol Station

Austin, Texas 78711

Attention: Ms. Ann McGinley

Closure request for hazardous waste surface impoundment

Subjecet:
NWIRP-McGregor, Texas

Dear Ms. McGinley:

This document serves as formal written notice of a change in operating
procedure for the hazardous waste surface impoundments at the Navail

Weapons Induscrial Reserve Plant, McGragor, Texas.

A temporary lull in our orocess will cause the flcv cf hazardous
wvaste water from Areca F to cease between Decemver 1982 and May 1985.
We would like to use this shut-down pericd tc upgzrade our waste
treatment facilities predicated on the newly proposed EFA regulations

for surface impoundments dated July 26, 1982.

. A final decision has not bz2en reached on tha replacecent facility for

our settling ponds, but realizing that we must be operationai in late
tvich this in mind, we are hereby
:l

April, time is a very importasnt faccor.
requesting permissicn to close our current facilities, west of Area
begitning 90 days from this datc of Octcber 25, 1982. The attached olans
outline the steps that will be taken to close the ponds and if approved,

cthe closure should be completed in early February.

Within the next 45 days, we intend €o submit a rzquest for permit medi-
ficatfon to cover che replacement Facility. Your most expedient review
is rcquested so that we might begin ccastruccion in February and ogera-

t{on in early May.



82HT1240 —2-

We believe it {s within our best interest to control hazardous wastes
effectively and we solicit your aid in improving our treatment facilitfes.
Any questions or comments should be directed to the attention of Kathleen

Anglin at 840-2811, Ext 1281.

Very truly ydurs,

. '
W. H. Fuller
Vice President and
General Manager

WHF :vijm

cc: Ken Chacey
Naval Facilities Engineering Command
2114 Melbourme Strect
Charleston, SC 29411

Doug Keilman
Hercules, Wilmington

Alan Messenger
' Texas Department of Water Resources
Post Office Box 13087
Capitol Station
Austin, Texas 78711

Don Wyrick

Texas Department of Water Resources
3221 Franklin

Waco, Texas 76710

October 25, 1982
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A.

AMENDED CLOSURE PLANS FOR SURFACE IMPOUNDMENTS

PurEose

This plan establishes the steps that will be used to close the
hazardous wasce surface impoundments located west of Area F at
the Naval Weapons Industrial Reserve Plant, McGregor, Texas.
Bach fmpoundment will be closed in accordance with Title 40,
Code of Federal Regulations, Subpart G. 265.111, dated May 19,

1980.
References
.1l. Title 40, Code of Federal Regulations, May 19, 1980.
Part G. 265.111, '"Closure Performance Scandard".
Part G. 265.112, '"Closure Plan, Amendment of Plan'.
Parc K. 265.228, "“Closure and post-closure - Surface Impoundments®.

2. Texas Water Development Board, Industrial Solid Waste, Chapter
156.22.13.001-.010, “Closure and Post Closure".

Procedure

The plans for closing the 3 surface impoundments west of Building

F-620 are as follows:

1. All flumes leading to these surface impoundments will be thoroughly
washed with water to render them free of hazardous wastes.

2. The liquids contained in the poads will ‘be analyzed as required
by NPDES permic #TX008307 for pH, COD, NH3-N, and oil and grease
content. If the liquids meet all permit reauirements, they will
be removed by pumping or draining the ponds. Should any suspended
solids be concained within the liquid, chese will be removed by
filcracion. This drainage will occur at 2 rate not to exceed
the permit specificactioas of 40,000 galloans per day or a daily
average of 20,000 galloas. Any liquid not meeting NPDES scandards
vill be treated to meet che permit requirements and then remove by
pumping or draining the ponds as noced above.

3. The waste material remaining in the ponds will be sampled and
analyzed for ignitability, corrosivity, reactivity, aad extraction
procedure toxicity per 40 CFR 261, Subpart C. If che material
cxhibits any of these characceristics of a hazardous waste, all
contaminated material will be removed and disposed of at an E.P.A.
approved facilicy.

4. The {interconnecting pond plumbing wi{ll be removed, washed, and

stored for possible future use.



Closure Schedule

* The dates listed herein are target times for completion of the

surface impoundment closures. These dates are subject to mutually
agreeable changes and may be amended by facility petition and writcen
confirmacfon from the Texas Department of Water Resources.

1. This amended closure is being submitted as October 25, 1982
and complies with all closure requirements as outlined in Title
40 CFR, dated May 19, 1980. This closure is also in compliance
wvith the rules of the Texas Water Development Board pertaining’

to industrial solid wvaste management.

2. It 1{s expected chat TDWR will modify, approve, or disapprove
this plan within 90 days of receipt as specified ir Subpart
G.265.112(c) of Title 40 CFR. This scheduled date will be

January 23, 1983.

It is expected that no hazardous wastes vill be received into
these ponds afcter December 1, 1982.

4. All Hazardous wastes now at the affected locations will be °

treated and removed within 90 days of final hazardous waste
receipt. This should occur no 1ater than March 1, 1983.

Closure activities will be completed within 6 months of final

hazardous wvaste receipt. The expected final closure date will

be no later than June 1, 1983.

(The folloving is for infor-

Estimate of Maximum Waste Inventory
macion purposes only.)

Ic {s estimated that a maximum of approximately 500,000 galloas of

vaste water have been treated or stored in Area F sectling ponds at

any given time. The quantities of waste in the ponds will be signifi-

cantly less vhen closure proceedings begin.
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1700 N. Congress Avenuc
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TEXAS WATER DEVELOPMUNT BOanw) ..'“\ s ‘ "(._ - TEXAS WATER COMMISSION
Louis A. Beecherl, Je.. Chairaian = k;/\{' ] Lee B. M. Biggacr. Chairnran
George W. McCleskey, Vice Chairman . ":.:';h.’_ ’_' Felix McDonald

Ot John D. Stover

Glen E. Roncy

w.O. Bankston

Lonanic A. “Bo" Pilgrim
Louic Welch

Hacvey Davis
Exccutive Director

November 23, 1982

Mr. W. H. Fuller

Hercules Incorporated
Hercules Aerospace Division
P. 0. Box 548

HcGregor, Texas 76657

Oear Mr. Fuller:

Re: Solid Waste Registration No. 30056
Hercules Reference No. 82HT1240

This letter is in response to your letter of October 25, 1982 and a meeting
held November 10, 1982 between representatives of Hercules, Inc. and Texas
Department of Water Resources (TDWR). The Department staff has reviewed the
closure plan submitted for three surface impoundments west of BUI]dlng F-620
and feels that this proposal satisfies the requirements of Subchapters A, J
and N of the Industrial Solid Waste Rules pertaining to waste facility
closure. This letter authorizes Hercules, Inc. to initiate closure activi-

ties for the surface impoundments.

At the project's completion, TOWR requests that Hercules, Inc. obtain certi-
fication from a professional engineer that the impoundment closure has been
performed according to the specifications of your closure plan. in addition,
we also request that you provide this agency with copies of the pond bottom
analysis in order to demonstrate that the hazardous wastes have been removed.

We ask that you contact our TOWR District 3 Office in Waco at 817/753-3688
at least one week prior to the excavation of the impoundment bottoms so that

they will have an opportunity to observe your work. Should you have any
questions about this matter, contact Ms. Ann McGinley of our Solid Waste

Compliance Unit at 512/475-5516.

Sincerely yours,

Lot it

Harvey Davis ,
Executive Dlrector

ccs: Mr. Greg Tigple, Permits Division
Texas Department of Water Resources District 3 Office

P.O. Bus 13087 Capited Stution ® Austin, Tevas 78211 ¢ Acca Cade S12/475-3187



APPENDIX B

SAMPLING AND ANALYSIS PLAN

THREE HAZARDOUS WASTE SURFACE IMPOUNDMENTS

NWIRP - McGREGOR, TEXAS




INTRODUCTION

Potential reactivity of the materials will be based on sam-
ple collection procedures and methods of analysis given here-
in. Also, samples of materials treated in Area S will be
collected and tested to determine their reactivity. Details

concerning impoundment construction are given in a previous

1

report. Closure methods are given in the preceding report.

The following sections give information concerning the
following:

o sampling locations,

o sampling methods,

o testing protocol and analytical procedures,

o sample preservation, |

o sample shipment, and

o chain of custody control.

SAMPLE LOCATION AND COLLECTION

. Sampling will be accomplished by Shannon & Wilson, Inc. and
Hercules, Inc. personnel. Containers will be marked, labeled,
and shipped in accordance with chain of custody control pro-

cedures as given in a subsequent section.

Reactivity Tests

Tests for reactivity will be made on samples of soil
obtained from near the surface impoundments mixed with a known
amount of TATB. The material will be air-dried, weighed, and
the required percent of TATB added. Approximately one pound of
material will be placed in a 500-ml polyethylene bottle for
shipment to analytical 1laboratories in Charleston, South

Carolina. Also, approximately 100 pounds will be collected and



shipped to the u.s. Bureau of Mines in pittsburgh,
Pennsylvania. Testing responsibilities of each laboratory are

given in subsequent sections.

Area S Waste Tests
" The number of samples from wastes in Area S will depend on

the volume of waste and will be determined in the field in con-
junction with a representative of District III of the Texas

Department of Water Resources. The samples will be tested by
infrared scanning and leachate tests as discussed in a sub-

sequent section. Chain of custody control procedures will also

be used.

CHAIN OF CUSTODY CONTROL

Samples will be subject to chain of custody control. This
will include sample seals and labels, a field log book, chain
of custody records, and sample analysis request sheets.
Documentation will be suitable to trace possession and handling
of samples from the time of collection through analyses and
final disposition. These items are discussed in the following

paragraphs.

Field Log Book
All information pertinent to field sampling will be
recorded in a log book which will be a bound 8-1/2 by 11 inch

journal. The 1log book, as a minimum, will 1include the

following:
0o purpose of sampling

o location of sampling point
o name and address of field contact

o producer of waste and address




ANALYTICAL PROCEDURES

Tests will be made to determine: the concentration of TATB
which makes the soil reactive; the concentration of TATB in the
waste; and, concentration of other materials which may affect

reclassifcation of the waste.

Reactivity Tests

Analytical tests will be conducted to determine if soil
sediment mixed with one, seven, and fifteen percent TATB
possesses the characteristics of reactivity. Specifically,
tests will address characteristics given in Part 261.23 of the

Resource Conservation Recovery Act shown herein on Plate B-3.

General Analytical Laboratory in Charleston, South Carolina
will analyze samples for the first five items, 1including
stability in air and water, gas generation, and whether it will
generate cyanide or sulfide bearing gas when exposed to pH con-
ditions between 2 and 12.5. Testing will be in accordance with
established EPA guidelines.

Explosivity testing, the remaining three items of Part
261.23, will be conducted by the U.S. Bureau of Mines in
Pittsburgh, Pennsylvania. Testing procedures will be those
developed by the U.S. Bureau of Mines through an open-end con-
tract with the USEPA to determine the explosivity of various
materials. The testing basically consists of a two phase
program, one of which subjects the waste to several ignitor
forces and the other which subjects the waste to a strong

shock. BAny reaction to either one of these tests will deem it

to be explosive.

Infrared Scans

TATB 1is 1insoluble in water, therefore GC/MS scanning

methods cannot be used to detect TATB. Rather, infrared

scanning is appropriate.




type of process producing waste

type of waste

suspected waste composition

number and volume of samples taken

description of sampling point and sampling methodology
date and time of sampling

references such as maps or photographs of sampling site
any field observations made

signatures of personnel responsible for observations

Chain of Custody Record

Chain of custody records will be completed and will accom-
pany every sample to the laboratory. The records will provide
the necessary documentation to trace sample possession from the
time of collection through testing and reporting. A typical
chain of custody record is shown on Plate B-l. As a minimum,
the record will include the following ihformation:

o

o
(o}

Also,

sample numbers

signature of collector

date and time of collection

place and address of collection

waste type

signature of persons involved in chain of possession
inclusive dates of possession

the samples will be accompanied by a sample analysis

request sheet as shown on Plate B-2.



The scans will be accomplished on a part of the samples
submitted to the U.S. Bureau of Mines in order to establish a
graphical trace for the indicated percentages of TATB. Data
from subsequent'tests on waste within Area S will then be com-
parted with the original trace to determine the percentage of
TATB in a sample.

Infrared scans will be performed by Hercules, Inc. with a
Perkin-Elmer 567 1Infrared Spectrophotometer scanning between
4,000 to 700 numbers. '

Distilled Water Leachate Test

Distilled water leachate tests will be made as described
for a solid waste by TDWRZ, i.e., a waste material without
associated free 1liquid. Essentially, the test consists of -

placing a representative sample in ionized water and, after a
specified period of time, filtering the supernate solution
through a 0.45 micron filter. Material retained on the filter
will then be subject to quantitative analysis. The resulting
leachate will be analyzed for total organic carbon, ammonia,
chromium, lead, cadmium, arsenic, mercury, silenium and sil-
ver. For comparision, background sample analyses will be per-
formed on soil samples obtained adjacent to the impoundments.
Analyses will be accomplished by a local laboratory in accor-
dance with established USEPA procedures.

Impact Sensitivity Tests

These tests will be conducted by Hercules, Inc. on portions
of the samples subjected to infrared scans. The test is con-
ducted on a small volume of oven dried soil in a Bureau of
Mines Impact Sensitivity Apparatus. Steel balls of various
weights (up to 3.98 pounds) are dropped from various heights

"(up to 30 inches) in an attempt to initiate a positive

response, that is, an explosion, smoke, odor, etc. The.appar-
atus has a maximum range of 119.4 inch-pounds. Ten consecutive

trials are conducted for each test condition.
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RECORD KEEPING AND REPORTING

Upon conclusion of the testing, a formal report will be
prepared by Shannon & Wilson, Inc. The report will be sub-
mitted to Texas Department of Water Resources for reclassifi-

cation of the material within Area S.

RESPONSE TO TESTING

If the soil is reactive, it will be destroyed by burning.
However, if the material is non-reactive, Texas Department of
Water Resources personnel will be contacted so that the.
material can be downgraded to a Class Two or Class Three waste.



REFERENCES

"Groundwater Quality Assessment Area F - Final Submittal,
Naval Weapons Industrial Reserve Plant, McGregor, Texas,"
Shannon & Wilson, Inc. report to Southern Division Naval
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"Texas Department of Water Resources Industrial Solid Waste
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SAMPLING ANALYSIS REQUEST

PART I: Field Section

Collector Date Sampled Time hours
Affiliation of Sampler
Address

number street city state zip

Company Contact

Telephone ( )

LABORATORY

SAMPLE COLLECTOR'S TYPE OF
NUMBER SAMPLE NO. SAMPLE* FIELD INFORMATION**

Analysis Requested

Special Handling and/or Storage

PART II: LABORATORY SECTION**

Title Date

Received by

Analysis Required

* Indicate whether sample is soil, sludge, etc. _
**Use back of page for additional information relative to sample location.

Note: This plate adapted from Ref. 3
Figure 4. Example of hazardous waste sample analysis request sheet.

SAMPLING ANALYSIS SHEET

PLATE B-2
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§ 261.23 Characteristic of reactivity.

(a) A solid waste exhibits the
characteristic of reactivity if a
representative sample of the waste has
any of the following properties:

(1) It is normally unstable and readily
undergoes violent change without
detonating. -

(2) It reacts violently with water.

(3) It forms potentially explosive
mixtures with water. _

(4) When mixed with water, it
generates toxic gases, vapors or fumes
in a quantity sufficient to present a
danger to human health or the
environment. _

(5) It is a cyanide or sulfide bearing
waste which, when exposed to pH
conditions between 2 and 12.5, can
generate toxic gases, vapors or fumes in
a quantity sufficient to present a danger
to human health or the.environment.

"(8) It is capable of detonation or
explosive reaction if it is subjected to a
strong initiating source or if heated
under confinement.

(7) It is readily capable of detonation
or explosive decomposition or reaction
at standard temperature and pressure.

(8) It is a forbidden explosive as "
defined in 49 CFR 173.51; or a Class A
explosive as defined in 49 CFR 173.53'or
a Class B explosive as defined in 49 CFR
173.88.

(b) A solid waste that exhibits the
characteristic of reactivity, but'is not
listed as a hazardous waste in Subpart
D, has the EPA Hazardous Waste
Number of D003.

Note: Part 261.23 taken from "Federal Register"
Volume 45, No. 98, Monday, May 19, 1980

CHARACTERISTICS OF REACTIVITY
PART 261.23

SHANNON & WILSON, INC.

Qeotechnicet Consuliants

PLATE B-3




APPENDIX III

PROPOSED ALTERNATE TO CLOSURE PLAN PROCEDURE
NWIRP-McGREGOR, TEXAS



" CONSULTANTS

Wwilliam L. Shannon, P.E.

Stanley D, Wilson, P.E. _ _. ' ~—

SHANNON & WILSON, INC.
Geotechnical Consultants
Suite 276 « 11500 Olive Boulevard « St. Louis, Missouri 63141-7126 . Telephone (314) 872-8170

March 22, 1983 J-104-02

Ms. Ann McGinley

Texas Department of Water Resources
P.O. 13087

Capitol Station

Austin, Texas 78711

Re: Proposed Alternate to Closure Plan Procedure
NWIRP - McGregor, Texas

Dear Ms. McGinley:

Closure of the three surface impoundments in Area F is pro-
ceeding in accordance with the seven phase process given in

correspondence of January 18, 1983.1 Briefly, they are:
I. Decontamination of flumes and removal and decontami-
nation of impoundment piping;
II. Removal of impoundment waste water;
III. Removal and disposal of waste TATB;

IV. Sampling the remaining sediment waste, testing for
reactivity, and preparation of a delisting petition;

V. Removal of sediment waste to temporary storage
pending a decision on the delisting petition;

VI. Backfilling of the impoundments; and

VII. Disposal of the sediment based on the outcome of the
delisting petition.

lvclosure Plan, NWIRP McGregor;" Shannon & Wilson, Inc. cor -
respondence to Texas Department of Water Resources, January 18,

1983.

M. Mike Alizadeh, P.E. J. Ronald Salley, P.E.
Senior Vice President and Vice President
Central Reglonal Director

Christopher B. Groves, P.E.
Associate

Seattle ¢ Portland * Spokane e Fairbanks * Anchorage ¢ St Louis




Ms. Ann McGinley
J-104-02

March 22, 1983
Page 2

Work commenced on January 25, 1983 and to date, Phases I, II,
and part of Phase III have been completed.

Based on preliminary impact sensitivity and ignition tests
performed after removal of water from the impoundments and ac-
complishment of some TATB excavation, it appears that the sedi-
ment below the TATB sludge does not possess the characteristics
of an explosive waste and is nonhazardous. Therefore, we are
proposing an alternate to the closure plan. Phases I through
III for the removal of the TATB would remain as given in the
Closure Plan of January 18, 1983. The purpose will be to dem-
onstrate that the impoundments are clean after removal of TATB
sludge. If TATB is not present in the sediment underlying the
TATB, the sediment will remain in the impoundments. The clean-
liness of the impoundments would be verified by test procedures
given in the following sections.

After removal of the TATB, the remaining sediment will be
sampled at randomly selected grid points and infrared scans and
leachate tests accomplished.' A sampling and analysis plan
giving sampling techniques, frequency, and testing methods is
being developed and will be forwarded to the Texas Department
of Water Resources for comment prior to initiating sampling.
Sampling will be performed in general accordance with published
EPA Guidelines.2 As a minimum, six samples from each im-
poundment will be tested. Additional samples will be obtained
and tested at locations other than those randomly selected if
requested by TDWR Region III personnel during field inspection.

2vTest Methods for Evaluating Solid Waste, Physical/Chemical
Methods;" published by the U. S. Environmental Protection
Agency; SW-846; Second Edition, 1982.



Ms. Ann McGinley
J-104-02

March 22, 1983
Page 3

Infrared scans will be conducted by the facility contrac-
tor, Hercules Incorporated, using in-house personnel and equip-
ment. Previous testing has demonstrated that the infrared
tests can detect TATB to as low as 1 percent. Leachate tests
will be conducted in accordance with procedures given by Texas
Department of Water Resources.> The resulting filtered
leachate will be tested by infrared scanning for the presence
of TATB.

If test data indicate the absence of TATB, the sediment
will be considered a Class III material. Closure will then be
completed by covering the ponds and the wells will be grouted
as given in Phase VI of the initial closure plan. If TATB is
found in the sediment, procedures will be continued as outlined
in the initial closure plan.

We realize that field conditions will have significant im-
pact on the acceptability of the proposed alternate. Addi-
tional tests may be necessary. However, we would appreciate if
you would indicate your opinions regarding this subject in-
cluding agreements or disagreements. Particularly, we wish to
determine the acceptability of the proposed testing methods.

3"Texas Department of Water Resources Industrial Solid Waste
Management Technical Guide No. 1l;" by Texas Department of Wa-
ter; Issue 5376; revised 5/11/82.



Ms. Ann McGinley
J-104-02

March 22, 1983
Page 4

We appreciate your cooperation and look forward to the suc-
cessful closure of the impoundments.
Very truly yours,

SHANNON & WILSON, INC.

Ronald M. Eckelkamp, P.E.
Principal Engineer

RME:mj

Copies to: Ms. Kathleen Anglin
Hercules Incorporated

Mr. Ken Chacey
SOUTHNAVFACENGCOM



APPENDIX IV

CLOSURE OF AREA F
WEST SURFACE IMPOUNDMENTS
NWIRP-McGREGOR, TEXAS



contn AN | AN
William L. Shannon, P.E :

SHANNON & WILSON, INC.
Geotechnica! Consultants
Suite 276 . 11500 Olive Boulevard - St. Louis, Missouri 63141-7126 - Telephone (314) 872-8170

January 25, 1984 J-104-02

Texas Department of Water Resources
P.O. Box 13087

Capital Station
Austin, Texas 78711

Attention: Ms. Ann McGinley
CLOSURE OF AREA F

WEST SURFACE IMPOUNDMENTS
NWIRP - MCGREGOR, TEXAS

Dear Ms. McGinley:

Closure of three hazardous waste surface impoundments on
the west side of Area F of the Naval Weapons Industrial Reserve
Plant near McGregor, Texas (located as shown on Attachment 1)
is completed. Submitted herewith 1s a "Certification of
Closure" letter as required by Section 335.216 of the Texas
Administrative Code and as set forth by the Texas Water Devel-
opment Board in Industrial Solid Waste Rules. The term "certi-
fication" used herein 1is a professional opinion and 1is as
defined in the Federal Register, Vol. 47, No. 143; Monday, July
26, 1982, page 32349, 40 CFR Part 260.10.

Further discussion regarding the term "certification" 1is
given in the above referenced Federal Register on pages 32289
and 32290 as part of a preamble. A copy is attached as Attach-
ment 2.

Closure was authorized by Mr. Henry Davis, Executive
Director of Texas Department of Water Resources (TDWR), by
correspondence of November 23, 1982. A copy of letter is en-
closed as Attachment 3. Closure was accomplished in accordance
with a revised closure plan submitted to Ms. Ann McGinley of

TDWR by Shannon & Wilson, Inc. on June 27, 1983.

M. Mike Alizadeh, PE.
Senior Vice President and
Cenlral Regional Director

J. Ronald Salley, P.E.
Vice President

Chrislopher 8. G:oves, P.E.
Associale

Seatlle * Portland + Spokane e« Fairbanks ¢ Anchorage = St Louis




Texas Department of Water Resources

January 25, 1984
Page Two

Removal of contaminated material was accomplished by Her-
cules, Inc. as noted 1in correspondence from Hercules, Inc.
enclosed as Attachment 4.

The base of the impoundments was observed by representa-
tives of TDWR, Shannon & Wilson, Inc. and Hercules, Inc. on
July 12, 1983. At that time the impoundments were observed to
be clean. A memo from TDWR dated August 9, 1983 (attached
herein as Attachment 5) states, "Clean-up operations appear to
have been satisfactory and the impoundments free from contami-
nated material." Permission was given by TDWR to fill the im-
‘poundments. A representative of TDWR was again on the site on
November 14, 1983 to observe that the impoundments were pro-
perly closed. A memo concerning closure is given in Attachment

6.
Hercules, Inc. removed the waste from the impoundments in

accordance with the approved closure plan. Based on this in-
formation, visual determinations that contaminated materials
were removed from the impoundments, and the subsequent back-

filling of the impoundments, it is our opinion that closure of

the impoundments is complete.
We trust that this is the information that you require.

Should you have any questions or comments, please contact me.

Very truly yours;

Ronald M. Eckelkamp, P.E.
Shannon & Wilson, Inc.

i logr ) )

Kathleen Anglin
Hercules, Inc. (Operatpr)

DG

Southern Division Naval Facilities
Engineering Command
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2. Certification. The terms
“certification”, “certify", and “certified"
are used throughout the regulations,
including those promulgated today. to
refer to the rendering of a professional
opinion concerning compliance with a

requirement of the regulations by a
qualified professional in the field.
Commenters have suggested that courts
sometimes interpret these terms to imply
that certification is equivalent to a
guarantee or warranty, thus relieving

_other parties (e.g., owners and

operators) of their responsibililies under
regulations as a result of such
certifications. This was not intended by
the Agency in the various RCRA
certification requirements. By requiring
a certification, the Agency is seeking an
opinion from a professional qualified in
the field but does not intend to relieve
owners and operators from their
responsibilities under the regulations.
The definition does not address the
potential liabilities of the certifying
party. This is a matter to be resolved
between the certifying party and the
owner or operator in accordance with
applicable law. Since EPA still believes
the terms *‘certification’ and “certify”
accurately denote the Agency's
intention, EPA is choosing to define the
terms to eliminate possible legal
nmisinterpretation. :

Attachment 2



,

RS DLPAICIAMLNT O WA TLIC 1K
1700 N, Congress Avenuc

Auttin, Tcxas

1N

By
A TEXAS WATER COMMISSION
Lee R, ML ﬂi_qgu(, Chiicnian
Felix McDonyld

JO}H\ D. S(uvcr

IAS WATER DEVELOPMENT B8O
Louit A. Deecherl, Je., Chuienuan Pt
Geocge W. McClevkey. Vice Chaieman g
Glen E. Roncy
w. 0. Bankiton
Lonnic A, “Bo™ Pilgrim
Louic Welch

D
st

-'297-;\ '
oo
'.:>‘

Hiacvev Davis
Enccutive Director

November 23, 1982

Mr. W. H. Fuller

Hercules Incorporated
Hercules Aerospace Division
P. 0. Box 548

HMcGregor, Texas 76657

Dear Mr. Fuller:

Re: Solid Waste Registration No. 30056
Hercules Reference No. 82HT1240

This letter is in response to your letter of October 25, 1982 and a meeting
held November 10, 1982 between representatives of Hercules, Inc. and Texas
Department of Water Resources (TDWR). The Department staff has reviewed the
closure plan submittaed for three surface impoundments west of Bu11d1ng r-620
and feels that this proposal satisfies the requirements of Subchapters A, J
and N of the Industrial Solid ¥este Rules pertaining to waste facility
closure. This letter authorizes Hercules, Inc. to initiate closure activi-

ties for the surface impoundments.

At the project's completion, TDWR requests that Hercules, Inc. obtain certi-
fication from a professional engineer that the impoundment closure has been
performed according to the specifications of your closure plan. in addition,
we also request that you provide this agency with copies of the pond bottom
analysis in order to demonstrate that the hazardous wastes have been removed.

We ask that you contact our TOWR District 3 Office in Waco at 817/753-3688
at least one week prior fo the excavation of the impoundment obottoms so that
they will have an opportunity to observe your work. Should you have any
questions about this matter, contact Ms. Ann McGinley of our Solid Waste

Compliance Unit at 512/475-5516.

Sincerely yours,

L LW/

Harvey Davis ,
Executive Dlrector

ccs: Mr. Greg Tigple, Permits Division
Texas Department of Water Resources District 3 Office

Attachment
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"1 HERCULES

Hercules Incorporated

P. O. Box 548
McGregor, TX 76657
(817) 840-2811

November 7, 1983

Shannon & Wilson, Inc.
11500 Olive Boulevard
St. Louis, Missouri 63141

Attention: Mr. Ronald M. Eckelkamp, P.E.

Regarding: Excavation of Waste Material
Area F - West Surface Impoundments
NWIRP-McGregor, Texas

Dear Ron:

Hercules Incorporated has removed TATB contaminated sediments
and the underlying sand bedding from the three west surface
impoundments of Area F. The material was excavated to the top
of weathered rock with mechanical equipment and transported to
Area S by Hercules Incorporated employes under the direction
of the Hercules Incorporated environmental specialist. Pre-
cautions were taken to prevent contamination during transpor-
tation and to the best of our knowledge, all contaminants were
moved to Area S.

The excavated impoundments were observed by Mr. Don Wyrick of
Texas Department of Water Resources, Mr. Ronald Eckelkamp of
Shannon & Wilson, Inc., and Ms. Kathleen Anglin of Hercules
Incorporated on July 12, 1983. Mr. Wyrick observed that the
TATB contaminated sediments and sand were removed and indicated
that no additional testing would be necessary. Mr. Wyrick
subsequently gave verbal permission to fill the impoundments

on July 12, 1983. Written confirmation of this permission was
noted in a memo to Ms. Ann McGinley of the Texas Department of
Water Resources on August 9, 1983.

The impoundments were back filled by Hercules Incorporated
employes. Filling and contouring efforts were completed during
the last week of October, 1983. Final inspection by Don Wyrick
is expected to occur during the week of November l4th.

Very truly yours,

. ,/ /1
czﬁ(%[’/ﬂ : (// .':/7'7?(;//:0

Kathleen H. Anglin
Environmental Specialist

KHA:lar

Attachment

Hercules Aerospace Division



Texas Department of Water Resources

INTEROPEFICT MEMORANDUM
TO : Ann McGinley, Solid Waste & Spill Response DATE: August 9, 1Y83
THRU
FROM : Don Wyrick, Environmental Quality Specialist, District 3

SUBJECT: Hefcules Incorporated, McGregor, Texas, S.W. Registration No. 30056--
Closure of Surface Impoundments in Area F

On July 7, 1983, the writer contacted Mrs. Kathleen Anglin, Environmental Specialist,
Hercules, Inc., and conducted an inspection of the three (3) surface impoundments
located in the area previously designated as Area F. The purpose of the inspection

was to ascertain status of closure operations, as proposed by said company and approved

by our Department.

According to Mrs. Anglin, approximately 1,434 cubic yards of contaminated sludge and
soil was excavated from the impoundments. Clean-up operations appear to have been
satisfactory and the impoundments free from contaminated material.

The waste sludge and soil was removed and taken to an on-site area previously designated
as area S, a permitted open controlled incineration facility. Ultimate disposal of

the waste material is pending chemical analyses of samples collected by said company

and appropriate classification, based on present characteristics. By letter of July

25, 1983, said company was authorized to proceed with proposed plans to burn the

solid waste material at Area S.

Mrs. Anglin was informed that proposed plans to fill, cover and properly close-out
the impoundments could begin.

This report is for your information. If we can be of any further assistance, please

contact our office.

DW:tb

\,/5324&/ fk144A&;?é{;/
J

Don Wyrick

/ 77/7/1/1

Joe& R. Morgan, Supervisor
I

Attachment 5




Texas Department of Water Resources
INTURODUICE MENORANDUA - i

TO . Gary Schroeder, Chief, Solid Waste and Spill Responspate: Novewber 29, 1933

THRU

From  : Don Wyrick, Environmental Quality Specialist, District 3

susJacT: Hercules Incorporated, McGregor, Texas, Solid Waste Registration No. 30055--
Closure of Surface lmpoundments in Area F

RE: Interoffice Memorandum dated August 9, 1983 (DW:tb); copy attached.

On Hovember 14, 1983, the writer contacted Mrs. Kathleen Anglin, Environmental
Specialist, Hercuies Inc. and conducted a follow-up inspection of three (3)
surface impoundmonts located in the area previously cesignated es Area F.

The purpose of the inspection was to ascertain status of closure operations.

The surface impoundrents have bean filled, coverzd end properly closed >ut as

l proposed by Hercules, Inc. and approved by our Department.

This report is for your information. 1If we can provide any additional informa-
tion, please cocrtact our office.

Ovl:tb

ttachment

Jee P. Forgan, Supervisor

Attachment 6
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WASTE DISPOSAL IN AREA S



_, TENAS CATUR DEVELOPMENT ROARDD
Lotis A, Bevched Jr, Chal-nun
Georoe W AKCleakey. Vige Chairman
Glin E. Ry
W. 0. Binkiston

| Lon=w A “la” Elirim

’ Louic Welch.

Ms. Kathleen H. Anglin
Hercules Incorporated
HcGregor, Texas 76657

Dear Ms. Anglin:

A TEXAS WATER COMMISSION
: {\wi{' : Paul Hophins. Chaitenan
: '.: Lee B. M. Biggant

o st ) Raiph Roming

Chatles E. Nemir
anguting (¥ o

‘\‘l\l\ .

February 16, 1984

Re: Solid Waste Registration No. 30056

We received your letter

of Janvary 27, 1984 enclosing a final closure plan

with desiqns and spacifications for the trianino trinitro benzene (TAlE)
and soil waste currently stored in Area S. Department staff nave reviewed
the waste characteristics and the landfill designs and deternined then to
be compatible. Hercules !nc. may initiate final disposal of the TATS waste
which no longer meets the characteristic of reactivity because of mixing
with a nonhazardous waste.

Should you have any questions about this matter, contact Ms. Rnn YoSinley
of our Solid Yaste Eafcrcement Jnit at 512/475-5695

;1ncerely. !

YA

(\ A )Y/

Sc\rdb o, Tt

\
Cn.ef

Sol1d Pasth and Spill fesponse Sectien
Enforcement and Field Operations G\vw\on

ANM: py

cc: Texas Department of

F.O. B 13087 (_',’e;v ..

kWater Resources District 3 Office

[N L AT
St ® Al oa TRt e l\.‘v.t.u:‘.-SI:‘.'7'| Wy :




APPENDIX VI

REACTIVITY TESTING
TATB AND SOIL MIXTURE
NWIRP-McGREGOR, TEXAS



COtgsgitaciten
William (. Shannon P
Shantey [V o B

Geotechnical Consultants
Suite 276 - 11500 Ofive Boulevard - St Louis, Missourn 631417126 - Telephone (314) 872-8170

Arpil 2, 1984 J-104-02

Texas Department of Water Resources
P.O. Box 13087

Capitol Station

Austin, Texas 78711

Attention: Ms. Ann McGinley

RE: Reactivity Testing
: TATB and Soil Mixture
NWIRP-McGregor, Texas

Dear Ms. McGinley:

Submitted herewith is our report on reactivity testing of
triaminotrinitrobenzene (TATB) samples from the Naval Weapons
Industrial Reserve Plant in McGregor, Texas. Samples of soil
mixed with 1, 8, and 15 percent TATB were tested to demonstrate
that a mixture is nonreactive 1if it contains less than a speci-
fied percentage of TATB. Reactivity in this case 1s as defined
in Title 40 Code of Federal Regulations, Part 261.23(a) and
gliven herein as Attachment 1. Infrared scans of material exca-
vated from the surface impoundments indicated TATB contents
less than 15 percent.

Test data given herein demonstrate that an inert material
such as soil, when mixed with as much as 15 percent TATB, 1is

nonreactive.

Test Program

General Overview. Since few definitive test protocols are

available in regulations for the determination of reactivity,

our program was developed in conjunction with U.S.E.P.A. and

J Ronald Salley. P.E.

M. Mike Alicadeh, PE.
Vice President

Semos Vage Prasident and
Sonial Regoonal Dicector

SeaT e Dot e Unokorne e Bt e A e 0 B Lowes



Texas Department of Water Resources

April 2, 1984
Page 2
U.S. Bureau of Mines. The latter agency was 1ncluded since it

is under contract with U.S.E.P.A. to develop test procedures
relating to the explosivity of reactive materials. A sample of
soil adjacent to surface impoundments was obtained, mixed with
TATB and tested for the characteristics of reactivity given in
Title 40CFR Part 261.23(a). Additional detail regarding the
test program and testing laboratories are given in the follow-
ing paragraphs.

Test Laboratories. Testing was accomplished by the U.S.

Bureau of Mines at 1ts Pittsburgh, Pennsylvania Research Center
and General Engineering Laboratories of Charleston, South
Carolina. As mentioned previously, the U.S. Bureau of Mines
laboratory 1is developing procedures for U.S.E.P.A. with regard
to test methods for explosivity characteristics as given by
40CFR.261.23(a) (6) and (7). The remaining tests for
40CFR.261.23(a) (1) through (5) were performed by General Engin-
eering Laboratories in accordance with protocols developed
through conversation with U.S.E.P.A in Washington, D.C.
General Engineering Laboratories has an open-end contract to
perform environmental laboratory testing services for the
Southern Division Naval Facilities Engineering Command. The
tests were performed under this jurisdiction.

Sample Selection. The program was developed to determine

the point at which, if any, a mixture of TATB and soil became
reactive. Mixtures of 1, 8, and 15 percent TATB with soil were
selected. The upper threshold was determined based on back-
ground data generated by Hercules, Inc. which 1ndicate that the
materlial removed from the surface impoundments contains less
than 15 percent TATB. '

soi1l from adjacent to the surface impoundments was exca-
vated and allowed to air dry. Bulk samples of the soil and
TATB were sent in separate containers to the U.S. Bureau of
Mines by regqulated carrier 1in accordance with DOD and other

tederal regulations. Samples were mixed by U.S. Bureau of




Texas Department of Water Resources
April 2, 1944
Page 3

Mines. Samples for General Engineering Laboratories were of
smaller volume and were therefore pre-mixed 1in the laboratories
of Hercules, Inc. The samples were shipped 1n accordance with

government regqulations.
Test Methods. As stated previously, test methods were

developed in conjuncton with U.S.E.P.A and the U.S. Bureau of
Mines.

General Engineering Laboratories tested for the character-
istics given in Title 40CFR Part 261.23(a) (1) through (5).
These characteristics include general stability, reaction with
water, the formation of explosive mixtures when mixed with
water, generation of toxic gas vapors or fumes, and cyanide or
sulfide gas generation when exposed to basic or acidic condi-
tions. Test procedures used by General Engineerng Laboratories
are given in Attachment 2.

The test procedures developed by the U.S. Bureau of Mines
have been recommended to the U.S.E.P.A as suiltable for deter-
mination of two of the explosive characterisics of a reactive
waste; 40 CFR Part 261.23(a) (6) and (7). These two tests are
concerned with a material's ability to detonate or explode upon
being subjected to a strong initiating force or 1f heated and
also, 1ts ability to detonate or explode at a standard tempera-
ture and pressure. Additional details regardling test pro-
cedures of the U.S. Bureau of Mines are given in Attachment 3.
The tests include the gap test for solids and liquids and the
internal 1ignition test (also called deflagration-to-detonation
transition test). These two tests were recommended to and
accepted by the United Nations Group of Experts on Explosives

as suitable for determining whether a substance possesses

explosive properties.

Test Data
Tests by General Engineering Laboratories for reactilvity
characteristics given in 40CFR Part 261.23(a)(l) through (5)

were negative, that is, the material did not demonstrate a
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reaction to test procedures. A report "Certificate of

Analysis" from General Englneering Laboratories 1s 1included
herein as Attachment 4.

Tests performed by the U.S. Bureau of Mines for explosive
characteristics as given in 40CFR Part 261.23(a) (6) and (7) did
not indicate a reactive material. As per the U.S. Bureau of
Mines report included herein as Attachment 5, "In no case were
any results 1indicating reactivity observed; 1.e., 1in the gap
test the witness plate was not damaged nor was fragmentation or
a stable rate of propagation of the shock wave in the samples
observed (fragmentation and the detection of a decaying shock
wave in the 1immediate wvicinity (10 to 15 cm) of the high
explosive booster 1is characteristic of even completely inert
substances such as water and is discounted); 1in the internal
ignition test no fragmentation, rupture, or bulging of the test
bomb was observed and the entire sample remained unconsumed."
The U.S. Bureau of Mines report further goes on to state, "“The
negative results as described above were obtained consistently
in each of three trials with each of three sample mixtures con-

sisting of l, 8, and 15 percent of TATB, respectively."

Conclusions
Based on data generated during these tests, 1t 1s our con-

clusion that mixtures of soil containing 15 percent or less
TATB are nonreactive. The tests performed by General Engineer-
ing Laboratories and U.S. Bureau of Mines did not indicate any
positive response. Further, for the characteristics tested by
the U.S. Bureau of ™Mines, they state: "It is concluded that
the soil contaminated with up to 15 percent TATB does not exhi-
bit the properites described in 40 CFR261.23(a) (6) and (7) as
contributing to the characterisic of reactivity, according to
the test and critieria which we recommended to E.P.A. for that
purpose.” Further, since the mixture of TATB and soil 1s not a

forbidden explosive as defined in 49CFR173.51 or a Class A
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explosive as defined In 49CFR173.53 or a Class B explosive as
defined 1n 49CFR173.88, 1t 1s our opinion that soil contami-
nated with 15 percent or less TATB 1S nonreactive.

We trust that this 1s the information you require. Should
you have any questions or comments, please do not hesitate to

contact me.

Very truly yours,

SHANNON & WILSON, INC.

Ronald M. Eckelkamp, P.E.
Principal Engineer

RME : pp
Attachments as noted
cc: Ms. Kathleen Anglin, Hercules, Inc.
‘Mr. Ken Chacey, Southern Division Naval Facilties

Engineering Conmmand
Dr. John Goulias



§ 261.23 Characteristic of reactivity.

(4) A solid waste exhibitg the
characteristic of reactivity if a
representative sample of the waste has
any of the following properties:

(1) It is normally unstable and readily
undergoes violent change without
detonating.

(2) It reacts violently with water.

(3) It forms potentially explosive
mixtures with water.

(4) When mixed with water, it
generates toxic gases, vapors or fumes
in a quantity sufficient to present a
danger to human health or the
environment.

(5) It is a cyanide or sulfide bearing
waste which, when exposed to pH
conditions between 2 and 12.5, can
generate toxic gases, vapors or fumes in
a quantity sufficient to present a danger
to human health or the environment.

T6) It is capable of detonation or
explosive reaction if it is subjected to a
strong initiating source or if heated
under confinement.

(7) It is readily capable of detonation
or explosive decomposition or reaction
at standard temperature and pressure.

(8) It is a forbidden explosive as
defined in 49 CFR 172.51, or a Class A
explosive as defined in 49 CFR 173.53 or
a Class B explosive as defined in 49 CFR
173.88.

(b) A solid waste that exhibits the
characteristic of reactivity, but is not
listed as a hazardous waste in Subpart
D. has the EPA Hazardous Waste
Number of D003.

At tachment
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GENERAL ENGINEERING LABORATORIES

1313 Ashley River Road P.O. Box 30712
_ o ) Charleston, S.C. 29407 Charleston, S.C. 29417
ngincering Consulting Phone (803) 556.817 |

hemical Analysis

|<L-;AC'1'1V1'1‘\LA;§B)'L PROCEDURES
v

These Test Procedures cover ﬂ/ aracteristics of
Reactivity specified in 4¢ CFR 261. through (5). They
were developed as a result of convers ) alth the US EPA 1in
Washington. (’

49 CFR 261.23(1): It (the solid waste) 1s normally unstable
and readily undergoes violent change without detonating.

Procedure la: Heat approx #.1 gm of sample to 12¢C and
observe for reactions or changes 1in appearance 1indicating
thermal decomposition. Observations should be made at 19

minute 1lntervals over a one hour period.

Procedure lb: Place approximately 8.1 gm of sample on a
flat steel surface and strike forcefully with a hammer and

note reactions on 1mpact.

40 CFR 261.23(2): [t (the solid waste) reacts violently with

l water.

Procedure 2: Place sufficlient sample 1n a 30 ml beaker
to cover the bulb of a thermometer and note the
temperature when thermal equilibrium 1s achieved.
Carefully and very slowly add sufficlient water to
completely wet the sample. Mix well and note any 1ncrease
in temperature over a period of approximately one hour.

49 CFR 261.23(3): [t (the solid waste) forms potentially
explosive mixtures with water.

Procedure 3: Take the wet sample from Procedure 2 and
repeat Procedures la anc lb.

40 CFR 261.23(4): When mixed with water, it (the solild waste)
generates toxlc gases, vapors or fumes in a quantity sufficient
to present a danger to human health or the environment.

Mote: There is at this point no "quantity" defined by EPA as
being sufficient to present a danger to human health or the

environment.

Procedure 4: Add an aligquot of sample to slightly excess
water and capture any gyas produced. Note the volume of
gas. Absorb the yas and determine its' composition (1.ée.
CN, H2s, etc.)

Attachment 2
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GENERAL ENGINEERING LABORATORIES

1313 Ashley River Road P.O. Box 30712

Charleston, $.C. 29407 Charleston, S.C. 29417
Phone (803) 556-8171

Prcedures Continued

46 CFR 261.23(5):

sulfide bearing waste whlch
can generate

between 2 and 12.5,

(the sodqdkyaste) i1s a cyanide or

osed to pH conditions
gases, vapors or fumes

ln a quantity sufficient to present danger to human health or

the environment.

Note: There is at this polnt no
being sufficient to

environment.

Procedure %a:

solution with pH

"quantity" defined by EPA as
present a danger to human health or the

Add an aliquot of sample to excess HCI
2 and capture any gas produced. Absorb

the gas and test for CN and H2S.

Procedure 5b:

solution with pH

Add an aliquot of sample to excess NaOH
12.5 and capture any gas produced.

Absorb the gas and test for CN and H2S.

fc:reac.proc?



TI5T 1) (i) GAP TEST FOR SOLIDS AND LICH(S

5.1 INTROOUCTICH

This test is designed to measure the shock sensitivity and detonation
p,a;e;ztion ol a solid or liquid substancz. The sarple is loaded in a stecl
tad2 of specific dimensions and is suhjected to the shock wave generated by
the detonation of a p2ntolite boosier. Thre2 criteria are used to evaluats:

e results of the tes:.

S

5.2 APPARATUS AND MATERIALS

5.2.1 SOLIDS

Tne aoperatus for the gap test is sho-n in Fig 5.1. The test samle is
contained in a cylinder consisting of a 40.6 onm length of cold-drawn seam-less
cerbon steel "mechanical” tubing 4.76 on o0.d. with a wall thickness of 0.56 om
and an i.d. of J.65 ar. A mild steel witness plate 15.2¢ an square and ".32
cn thick is mounted at the upper end of the sanmple tubing and sepacrated fcom
it by spacers J.16 om thick. The bottom of the cylinder is closed with two
lavers of .008 om thick polyethylene shee: held in place with qum rubber bands

and polvvinyl chlocide electrical insulating tape. There is no other gap

betseen the pentolite booster and the test sample as used in this test. A

continuous velocity of detonationl’/ probe made of thin aluminium tube with an
axial resistance wire having a resistance of 3.0 ohms/an is mounted on the
vall of the sasple tubing. The outer tubing of the prote is ccimpad against
the inner wire at the lower end forming a resistor. Wwhen this assemdly is
inserted in a medium vhich tcansmits a shock wave, the outer wall crushes
against the inner wire, as the wave noves up the tubing shortening the
effective length and changing the resistance. If a constant current (usually
.06 arperes) is made to flow between the outer and inner conductors, the
voltage between them is proportional to the effective length and can be
tecorded as a function of tum using an oscilloscoon. The slope of the

oscilloscope trace is thus proportional to the velocity of the shock wave.

P

l/ Ritovich, J., R. W, wWatson, a~3 . . Giueon.  Insiruiontsd Card-Gan Tes

AAS Journal, v. 6, mo. 7, 1365, i JNL-1393L

&
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5,2.2 LIQUIS

The apparerus for the gap test for liquids is the sume as that for solids
excedpt tha: a zethod of injecting butbies into the liquid s=ple is providzd.
The exparimental set-up is given in'Fig 5.2. The bubbles are injected by
me2ns of a 2.35 an diamater loop of vinyl plastic tubiry of the type uscd for
medical catheterization with an 0.d. of 0.18 on and a vall thickness of 0.04
an located at the bottom of the satple. This loop is perforated with t-0 rows
of holes diametricelly oooosite to each other with the holes in each rov
spared 0.32 on azart. The holes ace med2 by inserting a 0.13 on dianetar
nesdle through the wall of the tubing. Duc to the elastic nature of the
tubing the holes contract almost completely vhen the needle is withdrawn, so
the actue! hole d.i-amete: is much staller than 0.1 on. The tubing is sealed at
on2 end of the loop with epoxy cement and a length of the tubing from the
other end of the loop is led outside to the air supply through a hole in the
steel tubing, which is sealed with epoxy cement. Alr is supplied at a
pressure of 30 to 100 kilopascals to obtain a flow rate of 1.2 litres/minute.
Where 1is it suspected that the sample may react with the steel tube, the

inside of the tube is sprayed with a fluorocarbon resin coating.

5.3 PROCEDURE

Tne sample is load2d to the top of the steel tube. For ligquid samples,
adequat2 ullagze should be allowed. Solid sanples are loaded to the density
attained by tapping t.he'cylinder until fucrther settling becomes impecrceptible.
The sample at 25°C}'i~is subjected to the shock wave generated by the detonation
of a pentolite (50/50 PETW/INT) pellet 5.08 om in diamneter and 5.08 om thick
having a density of 1.6 = 0.05 grams/cc. The pentolite pellet is butted
agains: the bottom of the test sample and initiated with a standard detonator
isee Aopendix 1), The detonator is held in place by a cork detonator holder.

Three tests should be performad on each satple.

$.4 CRITERIA AND MZTHOD OF ASSESSING RESULTS

The criteria for propagation are:
(a) A stahle pragegation velocity greater than l.S5km/sec 1s observed.
(D) A Mole is punched throus™ the witnees plate.

{c}  The somoie toher 1s fragrmented 2lomg 25 entir2 longth,



The ovetall test results ate corsrdered poiitive af any ten of the i

critarie are mel.

5.5 EX:“PLES OF RESULTS
5.5.1 SOLIDS
) Tes: Substance ) Results » Data
. . zero gep, 259C | Ref. |
+ Nitroguarnidinz , + 1X~2107;
| TNT, cas: ) : + 1M-1138;
. TNT, granule: ! + 1M~1269!
. Wartergel, amine nitrate sensitized ' + 'X~1842,
. Watergel, : + 1X~1836 .
. ANTO, commericial . + VX-1653;
{ ANTO, aluminized . - 1X~1591
¢ AP, mezallized . + 1X-1639%;
. Nitrocarbonitrate, low density : + 1X-1697;
. Nitrocarbonitrate, high density . + 1X-1877.
¢ KO prills, agricultucal . - 1 X=1941;
\ AN prills, industrial . - 1X-1483,
i AN prills, porous, low density . + 1X-1488.
¢ Ammonium pecchlorate, 400u : - oo
i Amronium perchlorate, 45u : + -
\ Benzoyl peroxide : - voo-
\ M-Dinitrobenzene, fine crystals . + R
1 2-4 Dinitroohenol, granular : + . -
i 2-¢ Dinitrotoluene, granular . + .
{ Quanidine nitcate, granular . + ‘ -
5.5.2 LIQUIDS
T 'Ritromezhane Ty Tt T
i NitrorethaneMethanol, 55745 h - . - .
} Monomathyliamine nitrate, 90U aj. sol. \ « (8190 L -
. Ethwylencglycol mononitrate, $2% a3. sol. | . : - .

33
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TeST_L(b) (i1} INTERAL 1GETI 1EST

8.1 IMIRODUCTIUN

Tre Internal Ignition Tesy is designed to deterairae the respense of explosive
ratzrials to rapidly rising wemperatures ant peessures.  The test, as used in

Test Series 1| and 2, differs only in the wight of black powter used as an

ignitac. A 20 gram igriter is used in Test 1(b}(ii).

8.2 APPARATUS AND MATERIALS

8.2.1 The experimental arcangement 1is sho-n in Fig 8.]. The sample of
substance to be tested is containad in a 45.7 cm length ™ of "3 inch schedule
80" carbon (AS3 Grade B) steel pipe with i.d. of 7.37 on, wall thickness 0.76
on, capoad both ends with a "3000 pound™ forged steel pip2 cap.

8.2.2 An igniter consisting of grade FFFg black powder is located at the
centre of the sample vessel. The igniter assembly consists of a cylindrical
container 2.06 om in diameter and 6.4 cn long, which is made from 0.054 om
thick cellulose acetate held together by two layers of nylon filament
reinforced cellulose acetate tape. The igniter capsule contains a small loop
formed from a 2.54 on length of nickel-chromium alloy resistance wire 0.030 on
in diameter having a resistance of 0.35 ohwrs. This loop is attached to two
insulated tinned copper leading wires. The tinned copper wires are 0.0,6 on
in diameter whilst the owverall diameter including insulation is 0.13 om.
These leading wires are fed through small holes in the wall of the pipe and

are sealed vith epoxy resin.
8.3 PROCEDURE

The satple at 259C, is loaded into the pipe to a height of 23 cn. A 20 gram
igniter (with its leads inserted through small holes in the pip2 «all) is
inserted into the centre of the pic2, the leads are pulled tavt and then
sealed with cpoxy resin. The remainder of the samdle is then loaded, and the
top cap screwad on. For gelatinous samdles, the substance is packed as nearly
as possible to its noaral shiooiny densicy.' fFor granuler samples, the
substance is loedel to the densitv ctiained by rexrated tsding of the pice
against a hasd surface. The ignite: is fired bt 3 currant of 15 &meues

obtainad from a 20-volt transformer.

\Ye)

IS



§.4 CRITERIA AND METMOD OF ASSESSING RESULTS

me criterion used in the intecrpretation of this test for test series 1 is
that for a positive result either the pip» or at least one of the end cans te
fragmented into at least two distinct pieces, i.e., results in vhich the pige
is merely solit or laid open or in vhich the pipe or caps are distorted to the

point at vhich the caps ace blown of{ are considar23d to be rwjative resulrs.

3.5 EXAYPLES OF RESULTS
3.5.1 SOLICS

TTResulis with

]
Tes: Substance 20 gcam ignite: | Ref.

Guanidine nitcrate, granular(3)

: a '
{ INT, granular . + 1M-1269 |
, Watergel ' . 1 X-1985 |
! ANTO, aluminized . + 1X-1843
! ANFO, metallized . + 1X-1635 |
¢ Nitcocarbonitrate, low density H + 1 X-1697 |
! Nitrocarbonitcrate, high density , + 1X-1877
{ AN prills, agricultural : - 1X-1941 |
1 AN prills, porous, low density : - 1X-1488 |
! Ammonium perchlorate, 45u ' + : - H
! Benzoyl pecoxide(@) : - . - :
! M-Dinitrobenzene, fine crystals(a) ! + . - :
! 2-4 Dinitrophenol, granular{a) : + -
! 2-¢ Dinitrotoluene, granulac{a) ! + -
L} ] . ]

(3) = 24 gram igniter
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Engineering Consulting
Chemical Analysis

GENERAL ENGINEERING LABORATORIES

1313 Ashley River Road P.O. Box 30712

Charleston, S.C. 29407 Charleston, S.C. 29417
Phone (803) 556-8171

Client Southern Division Date December 2, 1983
Naval Ftactilities
Engineering Command P.O. No.

P.O.
Charleston,

Box 10068

sC 29411 Requested by Mr. Ken Chacey

Sample Type:
Date Received:

CERTIFICATE OF ANALYSIS

TATB Contaminated Soil
October 7,
Delivered/Collected by:

1983
Hercules Laboratory

Shannon & Wilson, Inc.
Hercules Hercules Hercules
Reactivity No. @03 No. 004 No. Q@5
Characteristic (1) 1% TATB 8% TATB 15% TATB
43 CFR 261.23(1)
Thermal Effects None None None
Impact Effects None None None
40 CFR 261.23(2) )
Thermal Effects None None None
49 CFR 261.23(3)

Thermal Effects None None None
Impact Effects None None None
40 CFR 261.23(4) .
Gas Generation None None None

49 CFR 261.23(5)
Gas Generation
with Base at None None None
pPH = 12.5
Gas Generation
with Acid at None None None
pH = 2
Presence of
Cyanide None None None
Presence of
Sulfide None None None

(1)
with US EPA

Test protocols were develoned through

telephone conversations

Respectfully Submitted oy

Lo nvic.mol

Goeorge O Greene, Pok., PhoD.

Attachment b



United States Department of the Tnterior

BUREAL OF MINES

PLEISBUKRGH RESEARCH CENTER
COCHRANS ML ROAD
PONT OFFICE BOX 1H070
PLITTSNBURGH, PENNSYLVANIA 15230

February 29, 1984

Mr. Ronald M. Eckelkamp
Principal Engineer
Shannon and Wilson, Inc.
Suite 276

11500 Olive Boulevard
St. Louis, MO 6314)

Dear Mr. Eckelkamp:

We have applied the test procedures which we have recommended to the
Environmental Protection Agency (EPA) as suitable for determination of
two of the properties characterizing "reactivity" [Title 40 Code of
Federal Requlations Part 261.23(a)(6) and (7)] to mixtures of the samples
provided by your company. The test procedures referred to are the gap
test for solids and liquids (at zero gap) and the internal ignition test
(also called deflagration-to-detonation transition test) (at 20 gram ig-
nitor mass), which have been recommended to and accepted by the United
Nations Group of Experts on Explosives as suitable for determining whether
a substance possesses explosive properties. Descriptions of these tests
and their associated criteria from the United Nations test manual are

attached.

The test samples were prepared from the samples of Triaminotrinitrobenzene
(TATB) and soil supplied by you according to the procedures previously dis-
cussed, i.e., three samples consisting of 1, 8, and 15 percent, respectively
of TATB in the air dried soil were prepared, and the tests described above
were performed in triplicate on each sample. In no case were any results
indicating reactivity observed; i.e., in the gap test the witness plate was
not damaged nor was fragmentation or a stable rate of propagation of the
shock wave in the samples observed [fragmentation and the detection of a
decaying shock wave in the immediate vicinity (10 to 15 cm) of the high
explosive booster is characteristic of even completely inert substances
such as water and is discounted]}; in the internal ignition test no frag-
mentation, rupture or bulging of the test bomb was observed, and the entire
sample remained unconsumed.

The negative results described above were obtained consistently in each
of the three trials with each of the three sample mixtures consisting of

Attachment §



oo and Th percent TATE, respectively., It i concluded that soil con-

taniinated with up to 1Y percent TATH does, not exzhiibit the properties des-

cribed in A0 CTR 261.23(a)(6) and (7) oy contributing to the characteristic
of regctivity, according to the tests and criteria which we recommended to

EPA for that purposc.
Sincerely,

oty

’
/

J. Edmund Hay
Research Supervisor, Explosives

Attachment
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